

Meeting minutes

External

10 February 2026

Subject	Waddi Wind Farm - CRG Meeting 2
Date / Time	10 February 2026
Time	5.00pm – 6.30pm AWST
Location	<ul style="list-style-type: none"> In-person: Dandaragan Community Resource Centre, 3468 Dandaragan Road Dandaragan WA 6507
Attendees	<ul style="list-style-type: none"> Owen Boushel (OB) – Head of Stakeholder Engagement, Tilt Renewables Tim O'Rourke (TO) – Stakeholder Engagement Advisor, Tilt Renewables Eche Diaz (ED) – Project Manager, Tilt Renewables Joel Levin (JL) – Facilitator, Aha! Consulting Karen Boudville (KB) – Stakeholder Engagement Lead, GHD Mark Cubitt (MC) – CRG Member Helen Watkins (HW) – CRG Member, Carnaby Black Cockatoos Conservation Susan Bennet (SB) – CRG Member, Dandaragan Primary School Principal
Apologies	<ul style="list-style-type: none"> Noah Chinyanga (NC) – CRG Member Brent Bailey (BB) – CRG Member, Shire of Dandaragan CEO Lilian Dean (LD) – Stakeholder Engagement Consultant, GHD

Table 1: Meeting Minutes

Item	Minutes	To be actioned by	Due date
1	Welcome and opening		
1.1	<ul style="list-style-type: none"> Acknowledgement of Country <ul style="list-style-type: none"> JL delivered the Acknowledgement of Country. 		
1.2	<ul style="list-style-type: none"> Introductions and CRG purpose and Terms of Reference <ul style="list-style-type: none"> New project team members introduced, including: <ul style="list-style-type: none"> Eche Diaz (Project Manager, Tilt Renewables) Tim O'Rourke (Stakeholder Engagement Advisor, Tilt Renewables) Karen Boudville (Stakeholder Engagement Lead, GHD in place of Lilian Dean). 		

2 Outstanding Actions - CRG Meeting 1			
2.1	<ul style="list-style-type: none"> TO provided a recap of the outstanding actions from CRG 1, including: <ul style="list-style-type: none"> 2026 Meeting calendar: TO to share with the group during the meeting. Turbine delivery routes: Turbine deliveries will travel from Perth to the site via Brand Highway, with local traffic management in place during delivery times (3am to 6am). Tilt will notify local stakeholders well in advance of traffic disruptions. School bus routes: The group confirmed school bus routes would not be impacted during construction, and agreed to revisit at the end of 2026. Workforce Accommodation: Workforce is using Iluka's mining camps during 2026. Accommodation for 2027 still to be confirmed. Traffic Management Plans: Traffic management plans are under development in consultation with Shire of Dandaragan and other local stakeholders. 	<p>TO: Contact schools in December 2026 to confirm bus routes</p>	Dec 2026
3 CRG 2026 Calendar			
3.1	<ul style="list-style-type: none"> TO shared a draft calendar for 2026 meetings. Calendar to be circulated to confirm availability of members. 	<p>TO: Send draft 2026 meeting calendar to all participants</p>	Feb 2026
4 Construction Lookahead			
4.1	<ul style="list-style-type: none"> Construction Partners: TO and ED provided an overview of Tilt's construction partners for Waddi Wind Farm: <ul style="list-style-type: none"> Vestas: Turbine Install & Supply Decmil & RJE (DRJE): Electrical and Civil Works (including road upgrades) Western Power: Grid connection 		
4.2	<ul style="list-style-type: none"> Construction timeline: <ul style="list-style-type: none"> Early civil works (Now until mid 2026): Includes setting up the site compound, building internal tracks, and enabling works for the transmission line by Western Power. These activities involve a small crew and are expected to have low impact on surrounding areas. 		

	<ul style="list-style-type: none"> - Civil works (Early to late 2026): Includes building hardstands, foundations and access tracks. Electrical works will take place simultaneously. These activities use a larger crew and any potential impacts will be proactively managed in consultation with landholders and the community. - Component deliveries (Late 2026 to early 2027): Deliveries travelling from Perth via Brand Hwy (usually from 3am to 6am). Local road impacts will be managed in consultation with Shire of Dandaragan and landholders. - Turbine Installation (Early to mid 2027): This activity uses a smaller crew and any potential impacts will be proactively managed in consultation with landholders and the community. - Testing and Commissioning (Mid 2027 to mid 2028): Involves a small team monitoring the wind farm. 		
4.3	<ul style="list-style-type: none"> • Engaging with the Community: CRG members discussed strategies for reaching the local community. - Community Events and Drop-Ins: Tilt plans to attend local events to engage with community members directly and provide project updates. CRG members suggested the following community events: <ul style="list-style-type: none"> ○ Friday night fundraising dinners at Dandaragan Club ○ Local sporting matches ○ Seeding Season in early Easter or Anzac Day ○ Careers Day at Central Midlands Senior High School ○ Careers Expo in Jurien Bay e ○ Wildflowers event – Moora Shire on 23 September. Contact BB. ○ Carnaby Cockatoos sculptures and Carnaby Release Day events - Newsletters and Local Media: Physical newsletters are distributed at the CRC and council offices, with plans to increase the frequency of construction updates via 	<p>CRG members: To share details of local sporting matches.</p> <p>TO: Look into advertising in Craytales and Northern Valley News</p>	<p>When available</p> <p>Mar 2026</p>

	<p>email and utilise the following local newspapers:</p> <ul style="list-style-type: none"> ○ Red Gum – monthly article. Connect with MC who will be editor next month ○ Sandpaper – monthly article ○ Craytales – fortnightly publication ○ Pinnacles – to check on frequency of publication ○ Northern Valley News – free publication for broader communication. <p>- Feedback and Suggestions: TO encouraged CRG members to share any additional events, community activities or venues as they learn about them.</p>		
5	Making a Complaint	Actions	Due date
5.1	<ul style="list-style-type: none"> ● TO outlined the complaints handling process for the construction phase. ● To make a complaint, the complainant can contact Tilt via the following channels: <ul style="list-style-type: none"> - In-person (usually for host landowners or neighbours) - Call 1800 WE TILT (938 458) - Email WaddiWindFarm@tiltrenewables.com or complaints@tiltrenewables.com ● All complaints remain open until resolved. 		
5.2	<ul style="list-style-type: none"> ● General Complaints Process: <ul style="list-style-type: none"> - Complaints can be submitted in person, by phone, or email, with a response provided within two business days, assignment of a case number, and resolution targeted within seven business days or an update provided if more time is needed. 		
5.3	<ul style="list-style-type: none"> ● TV and Radio Signal Issues: <ul style="list-style-type: none"> - TV and radio signal complaints are addressed by dispatching a technician to investigate and resolve issues, with local providers such as Paul and Sandy Ingrams at Moora identified as resources for technical support. 	<p>TO/ED: Provide more information about impacts to TV and radio signals.</p> <p>CRG: Provide contact details to the community for local technical help</p>	<p>Mar 2026</p> <p>Complete</p>
5.4	<ul style="list-style-type: none"> ● Noise Complaints: 		

	<ul style="list-style-type: none"> - Noise complaints are investigated in stages, starting with equipment checks and, if necessary, involving independent acoustic consultants for monitoring and assessment. - Complaints may remain open until full noise monitoring can be completed post-construction. 		
5.5	<ul style="list-style-type: none"> • Mobile and Internet Connectivity: The group discussed ongoing challenges with mobile and internet connectivity in the area, the use of satellite communications during construction, and the limitations of existing infrastructure, including Telstra's network and black spot funding programs. 		
6	Benefit Sharing	Actions	Due date
6.1	<ul style="list-style-type: none"> • Benefits Sharing and Sponsorships: TO provided updates on benefit sharing initiatives. - Benefit Sharing during construction (2026-27): <ul style="list-style-type: none"> ○ Based on community feedback, Tilt has been working with Dandaragan Primary School, Badgingarra Primary School and the Dandaragan Community Resource Centre to identify short-term projects to fund during construction. ○ Several projects have been suggested and Tilt can provide more information in the next CRG about what has been funded. - First Nations Benefit Sharing: <ul style="list-style-type: none"> ○ Tilt is working directly with Yued Aboriginal Corporation to facilitate First Nations benefit sharing. - Benefit Sharing during operations (2028-onwards): <ul style="list-style-type: none"> ○ 75% of \$113,400 will be allocated to community benefits during operations (~85,050 per year over 30 years). - Governance and Decision-Making: <ul style="list-style-type: none"> ○ TO explained Tilt's preference for a local body to govern which projects are prioritised for funding during operations, with oversight from Tilt. ○ TO asked CRG members to consider existing committees/groups 	<p>TO: Share update on which projects have been funded as part of benefit sharing arrangements.</p> <p>CRG members: Provide suggestions for existing committees/groups that may be interested in</p>	<p>CRG 3</p> <p>CRG 3</p>

	<p>that could be leveraged to govern benefit sharing.</p> <ul style="list-style-type: none"> ○ MC suggested involving Advance Dandaragan. ○ OB explained a fund can be set up via Bendigo Bank Enterprise Foundation and the Smarty Grants platform if a local group cannot be established. 	governing benefit sharing.	
7 Next steps			
7.1	<ul style="list-style-type: none"> ● Confirming any key tasks or commitments emerging <ul style="list-style-type: none"> - Minutes will be finalised and shared in the documents section of the CRG website. - Follow-up actions may appear in announcements of the CRG website. 		
7.2	<ul style="list-style-type: none"> ● Next meeting (CRG Meeting 3) <ul style="list-style-type: none"> - Meeting proposed Tuesday, 12 May 2026 	TO: Confirm availability of CRG members	Mar 2026
8 Session Concludes			

Actions

Item	Action	Who	Update	Due
2.1	Contact schools for updated bus routes.	TO	<ul style="list-style-type: none"> ● To be actioned. 	Dec 2026
3.1	Send 2026 CRG Calendar.	TO	<ul style="list-style-type: none"> ● Complete ● Sent with meeting minutes to CRG members. 	Complete
3.1	Confirm availability to attend 2026 CRG dates.	CRG	<ul style="list-style-type: none"> ● To be actioned. 	Mar 2026
4.3	Share details of home sporting matches in Dandaragan.	CRG	<ul style="list-style-type: none"> ● To be actioned 	When available
4.3	Look into advertising in Craytales and Northern Valley News.	TO	<ul style="list-style-type: none"> ● To be actioned 	Mar 2026
5.3	Provide more information about impacts to TV and radio reception during construction.	TO/ED	<ul style="list-style-type: none"> ● To be actioned. 	Mar 2026
5.3	Share details of local support for TV and radio reception issues.	CRG	<ul style="list-style-type: none"> ● Complete. ● Details of the Ingram's based in Moora were provided to the team during the meeting. 	Complete



6.1	Share update on which projects have been funded as part of benefit sharing arrangements.	TO	<ul style="list-style-type: none">To be actioned.	CRG 3
6.1	Provide suggestions for existing committees/groups that may be interested in governing benefit sharing.	CRG	<ul style="list-style-type: none">To be actioned.	CRG 3