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1. Introduction 
1.1 Project Overview 

AGL Energy Limited (AGL) will construct the Broken Hill Solar Plant, in Western New South Wales, 
approximately 5 kilometres south-west of Broken Hill. The Project Approval for the Broken Hill Solar Plant 
(MP10_0202) encompasses the construction, operation and decommissioning of a solar photovoltaic (PV) 
power station and associated connection works, including installation and operation of a double circuit 22kV 
overhead transmission line, approximately 2.7 kilometres in length, to connect the PV plant to the electricity grid 
at the TransGrid Broken Hill substation. An existing Essential Energy 22 kV transmission line that traverses the 
proposed plant site, would be realigned around the solar plant as part of enabling works. 

The solar plant will have a capacity of up to approximately 53 MW. The proposed solar plant site is Crown land 
located within an unincorporated area which is administered by the Crown Lands Division of the Department of 
Trade and Investment. The solar plant site is located between the Barrier Highway to the north and the 
Peterborough - Broken Hill rail line to the south, wholly within Lot 6806 Plan 823918. 
Approximately 200 hectares of land would be required for the proposed nominal 53 MW plant. The site 
comprises a cleared, relatively flat area with numerous unsealed access tracks scattered throughout. There is 
currently one residence located in the northern part of the property with several other sheds located nearby. 
 
The easement to accommodate construction and maintenance of the new proposed double circuit 22kV 
overhead transmission line would be 30 metres wide and approximately 2.7 kilometres long. The easement for 
the proposed realignment of the existing transmission line would be around 10 metres wide. The proposed 
transmission line would be located within the Broken Hill LGA and would traverse four land holdings, including 
the Peterborough - Broken Hill rail line and its associated easement.  An indicative site layout is shown in Figure 
1-1. 
 
The solar plant is expected to have a 30 year operating life. Decommissioning would remove all above ground 
infrastructure and any underground infrastructure to a depth of 300 mm, rehabilitating the site to allow for a 
return to agricultural or other land use.  

1.2 Legislative Context 

Project Approval was granted under Section 75J of the Environmental Planning and Assessment Act 1979 
(EP&A Act) on 27 March 2013. 

The project was classified as critical infrastructure in accordance with Section 75C of the EP&A Act by virtue of 
the Minister’s declaration of 11 November 2009, relating to the generation of electricity derived from renewable 
fuel sources, with a capacity to generate at least 30 megawatts, which was the subject of a project application 
lodged with Planning and Infrastructure (P&I), on the 18 November 2010, pursuant to Section 75E or 75M of the 
EP&A Act. 
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Figure 1.1 
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1.3 Aim and structure of this report 

The Project Approval for the Broken Hill Solar Plant (MP10_0202) encompasses two separate and specialist 
scopes of work: 

 Solar plant works; and 

 Connection works – principally being provided for TransGrid.  

AGL has engaged two contractors to deliver the overall project.  Each contractor will operate within a defined 
site area and is the Principal Contractor for its area of responsibility. 

This staging report has been prepared to address Minister’s Condition of Approval (MCoA) A6 of the approved 
Broken Hill Solar Plant project. 

The Proponent may elect to construct and/ or operate the Project in stages. Where staging is proposed, the 
Proponent shall submit a Staging Report to the Director-General and Crown Lands Division of the 
Department of Trade and Investment prior to the commencement of the first proposed stage. The Staging 
Report shall provide details of: 

a) how the Project would be staged, including general details of work activities associated with 
each stage and the general timing of when each stage would commence; and 

b) details of the relevant conditions of project approval, which would apply to each stage and how 
these shall be complied with across and between the stages of the Project. 

 
Where staging of the Project is proposed, these conditions of approval are only required to be complied 
with at the relevant time and to the extent that they are relevant to the specific stage(s). 
The Proponent shall ensure that an updated Staging Report (or advice that no changes to staging are 
proposed) is submitted to the Director-General and Crown Lands Division of the Department of Trade and 
Investment prior to the commencement of each stage, identifying any changes to the proposed staging or 
applicable conditions. 

This staging report: 

 Details the work activities associated with each stage (Section 2); and  

 Identifies the conditions of approval relevant to each stage, and details how they will be complied with 
(Section 3).   
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2. Proposed Stages 
2.1 Prior to construction 

Construction is defined in the Project Approval to: 

Include all work in respect of the Project other than: 

a) Survey, acquisition, building/road dilapidation surveys; 
b) Investigative drilling, excavation, or salvage; 
c) Minor clearing or translocation of native vegetation; 
d) Establishing ancillary facilities/construction work sites (in locations meeting the criteria 

identified in the conditions of approval; 
e) Installation of environmental impact mitigation measures, fencing, enabling works; and 
f) Other activities determined by the Environmental Representative to have minimal 

environmental impact (e.g. minor roads, minor adjustments to services/utilities, etc.) 

A number of pre-construction activities will occur on the site. Pre-construction activities will be progressed in 
accordance with the Project Approval. Pre-construction works undertaken in accordance with the above 
definition will be described as enabling works in this report. 

 

2.2 Stages 
Construction of the Broken Hill Solar Power Plant will take place in four stages.  While the stages have periods 
where they overlap, they will progress independently of each other. Additionally, ‘enabling works’ have been 
termed ‘Stage 0’.  

The stages of construction are: 

 Stage 0 Enabling works (pre-construction works) – refer to Section 2.1 

 Stage 1 Solar plant construction 

 Stage 2 Connection works construction 

 Stage 3  Solar plant operation 

 Stage 4  Connection works operation 

The activities to be completed in each stage and estimated stage timing are described below.  

Enabling works (Stage 0) are planned to commence in July 2014. Connection Works are planned to commence 
in September 2014 and be completed in January 2015. Solar plant works are planned to commence following 
approval of their CEMP and to be completed by November 2015.  The connection works will be handed over to 
TransGrid who will be responsible for their operation.  Operation of the solar plant will be progressive from 
completion of each section.   The table below provides more details about the stages of construction. 
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Table 2-1 Estimated stage timing and division of responsibilities 

Stage Details Start End Responsibility 

Enabling works 

Stage 0 

Enabling works 

These works will be completed prior to construction as per the definition of “construction” in the MCoA (Section 2.1).  These enabling 

works will include a number of activities in accordance with the definition of “construction” in the MCoA as well as the following: 

 Upgrade of the site access road intersection to the Barrier Highway; 

 Diversion of the existing 22kV overhead power line; and  

 Installation of the potable water supply and easement. 

July 2014 September 

2014 

Proponent / Solar Plant 

Contractor and 

Connection Works 

Contractor 

Construction 

Stage 1 

Solar plant 
construction 

Construction of solar power station and associated infrastructure: 

 Photovoltaic arrays incorporating rows of solar panels mounted on fixed steel frames and a series of central inverters and 

transformers 

 Aboveground and underground electrical conduits and cabling to connect the arrays to the inverters and transformers 

 Marshalling switchgear to collect the power from the PV arrays 

 Associated internal access roads, fencing and landscaping  

 Site office and maintenance office buildings 

Refer to dark grey shading on Figure 2-1 (FS Site), and additionally the light grey shading denoted “FS Site (Shared)” for the solar plant 

site boundary.  

CEMP 

approval 

November 2

015 

Solar Plant Contractor 

Stage 2 

Connection works 
construction 

Construction of a double circuit 22kV overhead transmission line, to connect to the existing TransGrid Broken Hill substation 

Refer to the dotted grey hatched areas on Figures 2-1 and 2-2 and additionally the light grey shading denoted “FS Site (Shared)” for the 

connection works site boundary. 

September  

2014 

January 

2015 

Connection Works 

Contractor 

Operation 

Stage 3 

Solar plant 
operation 

Operation of solar plant site (all infrastructure constructed in Stage 1).  The solar plant will be progressively handed over in two 

sections. 

August 2015 to 

Nov2015 

- Solar Plant Operator 

Stage 4 

Connection works 
operation 

Operation of connection works site (all infrastructure constructed in Stage 2).   Jan 2015 - Connection Works 

Operator (TransGrid) 



Broken Hill Solar Plant Staging Report  

 

R_HA01732.201_0 7 

 

 
  



Broken Hill Solar Plant Staging Report  

 

R_HA01732.201_0 8 

 

 

  



Broken Hill Solar Plant Staging Report  

 

R_HA01732.201_0 9 

3. Addressing Minister’s Conditions of Approval 
The Minister’s Conditions of Approval  for the Broken Hill Solar Power Plant consists of the Conditions of Approval, 
provided by the NSW Minister for Planning and Infrastructure (27 March 2013), and revised Statements of 
Commitment, provided within the Broken Hill Solar Plant Submissions and Preferred Project Report (February 
2013).  

As the project will be separated into four distinct stages, Table 3-1 makes clear the roles the parties (identified in 
Section 2) will have in addressing each Condition of Approval.  

It is noted that whilst there is a clear division of labour and responsibilities with regard to the construction and 
operation of the solar plant, AGL will remain ultimately responsible for the satisfaction of the conditions of approval. 
Specifically: 

 The project will have one Environmental Representative (ER) to satisfy MCoA C1. Among other duties, the ER 
will review and monitor the implementation of all sub-plans prepared by contractors, to ensure cohesiveness in 
approach where required and ultimately that the plans comply with the MCoA. 

 The project will have several overarching plans/systems: 

- complaints management system 

- community information (consultation) plan 

- road dilapidation report 

- visual impact verification report 

- rehabilitation and revegetation guidelines 

- offset package, which takes into account the vegetation impacts off all stages 

- decommissioning management plan. 

This will ensure a streamlined approach to these broader issues.  

Where several sub-plans will be prepared, one for each stage, AGL will maintain responsibility for ensuring the 
plans take into account any relevant interdependencies (for example the cumulative effects of construction 
activities).
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Table 3-1 Project approval requirements for each stage and nominated party. 

ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

Condition of Approval 

 PART A - ADMINISTRATIVE CONDITIONS        

 Obligation to Minimise Harm to the Environment       
A1.   The Proponent shall implement all reasonable and feasible 

measures to prevent and/or minimise any harm to the 
environment that may results from the construction, operation 
or decommissioning of the Project. 

Maintains 
ultimate 
responsibility 
for condition 
being met. 

Applicable Applicable Applicable Applicable Applicable 

 Terms of approval       
A2.   The Proponent shall carry out the project generally in 

accordance with the: 

a) Major Projects Application 10_0202; 
b) Broken Hill Solar Plant Environmental Assessment 

prepared by Sinclair Knight Merz dated October 2012; 
c) Broken Hill Solar Plant Submissions and Preferred Project 

Report prepared by Sinclair Knight Merz dated February 
2013; and 

d) conditions of this approval. 

Maintains 
ultimate 
responsibility 
for condition 
being met. 

Applicable Applicable Applicable Applicable Applicable 

A3.   If there is any inconsistency between the plans and 
documentation referred to above, the most recent document 
shall prevail to the extent of the inconsistency. However, 
conditions of this approval prevail to the extent of any 
inconsistency. 

Maintains 
ultimate 
responsibility 
for condition 
being met. 

Applicable Applicable Applicable Applicable Applicable 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

A4.   The Proponent shall comply with any reasonable 
requirement(s) of the Director-General arising from the 
Department’s assessment of: 
a) any reports, plans or correspondence that are submitted in 

accordance with this approval; and 
b) the implementation of any actions or measures contained 

within these documents. 

Maintains 
ultimate 
responsibility 
for condition 
being met. 

Applicable Applicable Applicable Applicable Applicable 

 Limits of Approval       
A5.  This project approval shall lapse five years after the date on 

which it is granted, unless any works the subject of this 
approval have physically commenced before that time. 

Maintains 
ultimate 
responsibility 
for condition 
being met. 

     

 Staging       
A6.   The Proponent may elect to construct and/ or operate the 

Project in stages.  Where staging is proposed, the Proponent 
shall submit a Staging Report to the Director-General and 
Crown Lands Division of the Department of Trade and 
Investment prior to the commencement of the first proposed 
stage.  The Staging Report shall provide details of: 

e) how the Project would be staged, including general details 
of work activities associated with each stage and the 
general timing of when each stage would commence; and 

f) details of the relevant conditions of project approval, which 

This condition 
is met by the 
development of 
this Staging 
Plan, once 
submitted to 
the Director 
General 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

would apply to each stage and how these shall be complied 
with across and between the stages of the Project. 

Where staging of the Project is proposed, these conditions of 
approval are only required to be complied with at the relevant 
time and to the extent that they are relevant to the specific 
stage(s). 

The Proponent shall ensure that an updated Staging Report (or 
advice that no changes to staging are proposed) is submitted to 
the Director-General Crown Lands Division of the Department 
of Trade and Investment prior to the commencement of each 
stage, identifying any changes to the proposed staging or 
applicable conditions. 

 Structural Adequacy       
A7.   The Proponent shall ensure that all new buildings and 

structures, and any alterations or additions to existing buildings 
and structures, are constructed in accordance with the relevant 
requirements of the BCA. For the purpose of section 75S(2)(b) 
of the Act, the relevant provisions, as defined in section 
75S(1A) of the Act apply to this approval. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Applicable Applicable Applicable   

 Decommissioning       
A8.   Within one year of decommissioning, the site shall be returned, 

as far as practicable, to its condition prior to the 
commencement of construction in consultation with the Crown 
Lands Division of the Department of Trade and Investment or 

Maintains 
ultimate 
responsibility 
for condition 

   Applicable  
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

any relevant landowners. All solar panels and associated above 
ground structures including but not necessarily limited to, the 
control and facilities building and electrical infrastructure, 
including underground infrastructure to a depth of 300 
millimetres, shall be removed from the site unless otherwise 
agreed by the Director-General in consultation with Crown 
Lands Division of the Department of Trade and Investment, 
except where the, control room or overhead electricity lines are 
transferred to or in the control of the local electricity network 
operator. All other elements associated with the project, 
including site roads, shall be removed unless otherwise agreed 
to by the Director-General. 

being met 

A9.   If the solar plant is not used for the generation of electricity for a 
continuous period of 12 months, it shall be decommissioned by 
the Proponent, unless otherwise agreed by the Director-
General and the Crown Lands Division of the Department of 
Trade and Investment.  The Proponent shall keep 
independently-verified annual records of the use of the solar 
panels for electricity generation. Copies of these records shall 
be provided to the Director-General upon request.  The solar 
panels and any associated infrastructure are to be dismantled 
and removed from the site by the Proponent within 18 months 
from the date that the solar panels were last used to generate 
electricity. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

   Applicable  



Broken Hill Solar Plant Staging Report  

 

R_HA01732.201_0 14 

 

ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

A11 Prior to the commencement of construction, the Proponent shall 
provide written evidence to the satisfaction of the Director-
General that the lease agreements with the Crown Lands 
Division of the Department of Trade and Investment have 
adequate provisions to require that decommissioning occurs in 
accordance with this approval, and is the responsibility of the 
Proponent. 

Maintains 
ultimate 
responsibility 
for condition 
being met. 

 Applicable Applicable   

 Compliance       
A12 The Proponent shall ensure that employees, contractors and 

sub-contractors are aware of, and comply with, the conditions 
of this approval relevant to their respective activities. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Applicable Applicable Applicable Applicable Applicable 

A13 The Proponent shall be responsible for environmental impacts 
resulting from the actions of all persons that it invites onto the 
site, including contractors, sub-contractors and visitors. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Applicable Applicable Applicable Applicable Applicable 

A14 In the event of a dispute between the Proponent and a public 
authority, in relation to an applicable requirement in this 
approval or relevant matter relating to the project, either party 
may refer the matter to the Director-General for resolution. The 
Director-General’s determination of any such dispute shall be 
final and binding on the parties. 

Noted Applicable Applicable Applicable Applicable Applicable 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

 PART B - ENVIRONMENTAL PERFORMANCE       

 GENERAL CONDITIONS       

 Ancillary Facilities       
B1.   B1. Unless otherwise approved by the Director-General, the 

location of Ancillary Facilities shall: 
a) be located more than 50 metres from a waterway; 
b) be located within or adjacent to the Site; 
c) have ready access to the road network; 
d) be located to minimise the need for heavy vehicles to travel 

through residential areas; 
e) be sited on relatively level land; 
f) be separated from nearest residences by at least 200 

metres (or at least 300 metres for a temporary batching 
plant); 

g) not require vegetation clearing beyond that already 
required by the Project; 

h) not impact on heritage sites (including areas of 
archaeological sensitivity) beyond those already impacted 
by the Project; 

i) not unreasonably affect the land use of adjacent properties; 
j) be above the 20 ARI flood level unless a contingency plan 

to manage flooding is prepared and implemented; and 
k) provide sufficient area for the storage of raw materials to 

minimise, to the greatest extent practical, the number of 
deliveries required outside standard construction hours. 

The location of the Ancillary Facilities shall be identified in the 
CEMP. 

Maintains 
ultimate 
responsibility 
for condition 
being met 
 
(Ancillary 
facilities are not 
considered 
construction 
under the 
definition of 
construction in 
the MCoA, in 
locations 
meeting the 
criteria in this 
condition) 

Applicable Applicable Applicable   

B2.   The site of all ancillary facilities shall be rehabilitated to at least Maintains  Applicable Applicable   
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

their pre-construction condition, unless otherwise agreed by the 
Crown Lands Division of the Department of Trade and 
Investment. 

ultimate 
responsibility 
for condition 
being met 

 Bushfire Risk       
B3.   The Proponent shall ensure that all project components on site 

are designed, constructed and operated to minimise ignition 
risks, provide for asset protection consistent with relevant NSW 

Rural Fire Services (RFS) design guidelines (Planning for 
Bushfire Protection 2006 and Standards for Asset Protection, 
Undated) and provide for necessary emergency management 
including appropriate fire-fighting equipment and water supplies 
on site to respond to a bush fire. 

Bushfire risk 
and 
consultation will 
managed 
through the 
implementation 
of Bush Fire 
Management 
Plans (BFMPs).   
Maintains 
ultimate 
responsibility 
for condition 
being met. 

Environmental risk 
management 
documentation specific 
to the enabling works 
will be developed if 
required.  

A sub-plan will 
be developed 
specific to this 
stage 

A sub-plan will be 
developed 
specific to this 
stage 

A sub-plan will 
be developed 
specific to this 
stage 

A sub-plan will 
be developed 
specific to this 
stage 

B4.   Throughout the operational life of the project, the Proponent 
shall regularly consult with the local RFS to ensure its familiarity 
with the project, including the construction timetable and the 
final location of all infrastructures on the site. The Proponent 
shall comply with any reasonable request of the local RFS to 

Maintains 
ultimate 
responsibility 
for condition 
being met 

   Applicable Applicable 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

reduce the risk of bushfire and to enable fast access in 
emergencies. 

 Dangerous Goods       
B5.   Dangerous goods, as defined by the Australian Dangerous 

Goods Code, shall be stored and handled strictly in accordance 
with: 

a) all relevant Australian Standards; 

b) for liquids, a minimum bund volume requirement of 110% of 
the volume of the largest single stored volume within the 
bund; and 

c) the Environment Protection Manual for Authorised Officers: 
Bunding and Spill Management, technical bulletin 
(Environment Protection Authority, 1997). 

In the event of an inconsistency between the requirements 
listed from a) to c) above, the most stringent requirement shall 
prevail to the extent of the inconsistency. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Applicable Applicable Applicable Applicable Applicable 

 Dust Generation       
B6.   The Proponent shall construct and operate the project in a 

manner that minimises dust generation from the site, including 
wind-blown and traffic-generated dust as far as practicable. 

All project related activities on the site shall be undertaken with 
the objective of preventing visible emissions of dust from the 
site. Should visible dust emissions attributable to the project 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Applicable Applicable Applicable Applicable Applicable 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

occur during construction and operation, the Proponent shall 
identify and implement all practicable dust mitigation measures, 
including cessation of relevant works during construction, 
planting ground covers, using dust suppressants as 
appropriate, such that emissions of visible dust cease. 

 Water Quality Impact       
B7.   Except as may be expressly provided by an Environment 

Protection Licence for the project, the Proponent shall comply 
with section 120 of the Protection of the Environment 
Operations Act 1997 which prohibits the pollution of waters. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Applicable Applicable Applicable Applicable Applicable 

B8.   Works within 40m of a watercourse are to be carried out in 
accordance with the Guidelines for Controlled Activities on 
Waterfront Land (NOW, July 2012). 

Guidelines for 
Controlled 
Activities on 
Waterfront 
Land will be 
included in the 
site specific 
erosion and 
sediment 
control plans.  
 
AGL maintains 
ultimate 

Applicable Applicable Applicable   
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

responsibility 
for condition 
being met 

 Construction Soil and Water Management       
B9.   Soil and water management measures consistent with 

Managing Urban Stormwater - Soils and Construction Vol. 1 
(Landcom, 2004) shall be employed during the construction of 
the Project to minimise soil erosion and the discharge of 
sediment and other pollutants to land and/or waters. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Applicable Applicable Applicable   

 Waterways       
B10.  Waterway crossings shall be designed and constructed in 

consultation with NOW and DPI (Fisheries) and consistent with 
DPI (Fisheries) guidelines Policy and Guidelines for Fish 
Friendly Waterway Crossings (2004) and Fish Passage 
Requirements for Waterway Crossings (2004). 

Waterway 
crossings will 
be included in 
site specific 
erosion and 
sediment 
control plans.  
AGL maintains 
responsibility 
for condition 
being met. 

Applicable Applicable Applicable   

 Waste Management       
B11.  All waste materials removed from the site shall only be directed 

to a waste management facility or premises lawfully permitted 
Maintains 
ultimate 

Applicable Applicable Applicable Applicable Applicable 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

to accept the materials. responsibility 
for condition 
being met 

B12.  Waste generated outside the site shall not be received at the 
site for storage, treatment, processing, reprocessing, or 
disposal on the site, except as expressly permitted by a licence 
under the Protection of the Environment Operations Act 1997, if 
such a licence is required in relation to that waste. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Applicable Applicable Applicable Applicable Applicable 

B13.  All liquid and/or non-liquid waste generated on the site shall be 
assessed and classified in accordance with Waste 
Classification Guidelines (Department of Environment, Climate 
Change and Water, 2009), or any superseding document. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Applicable Applicable Applicable Applicable Applicable 

 Utilities and Services       
B14.  Utilities, services and other infrastructure potentially affected by 

construction and operation shall be identified prior to 
construction to determine requirements for access to, diversion, 
protection, and/or support. Consultation with the relevant owner 
and/or provider of services that are likely to be affected by the 
Project shall be undertaken to make suitable arrangements for 
access to, diversion, protection, and/or support of the affected 
infrastructure as required. The cost of any such arrangements 
shall be borne by the Proponent. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Applicable Applicable Applicable   

 FLORA & FAUNA       
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

 Native Vegetation Impacts       
B15.  The clearing of all native vegetation is to be limited to the 

minimal extent practicably required. Details regarding the 
procedures for clearing vegetation and minimising the extent of 
clearing shall be clearly included in the Flora and Fauna 
Management Plan contained in condition C3(a). 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Environmental risk 
management 
documentation specific 
to the enabling works 
will be developed if 
required.  

A sub-plan will 
be developed 
specific to this 
stage 

A sub-plan will be 
developed 
specific to this 
stage 

  

B16.  Tree trunks and major branches from cleared trees should be 
used, to the fullest extent practicable, to enhance habitat 
(coarse woody debris) in rehabilitated areas (either in offset 
areas or areas adjoining impacted areas) and included in the 
Construction Flora and Fauna Management Plan contained in 
condition C3(a). 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Environmental risk 
management 
documentation specific 
to the enabling works 
will be developed if 
required.  

A sub-plan will 
be developed 
specific to this 
stage 

A sub-plan will be 
developed 
specific to this 
stage 

  

 Fauna Impacts       
B17.  The Applicant shall design, construct and operate any overhead 

transmission line connection to the electricity grid with 
consideration to reasonable and feasible mitigation measures 
that can be employed to minimise the risk of bird and bat strike 
into electricity wires. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

  Applicable  Applicable 

B18.  Prior to construction the Proponent shall prepare, in 
consultation with a suitably qualified expert, and implement a 
management plan for the raptor nesting site described in Figure 

Maintains 
ultimate 
responsibility 

 Applicable Applicable Potentially 
applicable. 
Dependant on 

Potentially 
applicable. 
Dependant on 



Broken Hill Solar Plant Staging Report  

 

R_HA01732.201_0 22 

 

ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

7-3 of the Environmental Assessment. This plan shall include, 
but not be limited to: 

a) an assessment of the foraging, breeding and habitat 
available to the raptor populations, including a map of the 
suitable breeding, roosting and foraging habitat on the 
project site; 

b) identified protection measures for this habitat; 

c) a protocol for checking available breeding habitat prior to 
any construction works being undertaken, with suitable 
protection measures implemented if nests are identified; 

d) identified measures to minimise impact and disturbance to 
the raptors during construction and operation; 

e) a monitoring program to assess and respond to impacts on 
the local raptor populations by construction and operations 
on the project site; and 

f) if monitoring results demonstrate the nest has been 
abandoned then further mitigation, such as a provision of 
an artificial structure to allow a new nest to be built in the 
offset area should be investigated. 

A copy of the Plan shall be provided to the Department and the 
OEH prior to the commencement of construction. 

for condition 
being met 

monitoring 
requirements of 
the Plan. 

monitoring 
requirements of 
the Plan. 

B19.  During construction, the Proponent shall maintain a buffer of 
500 metres in all directions from the raptor nesting site 

Maintains 
ultimate 

Applicable Applicable Applicable   
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

described in Figure 7-3 of the Environmental Assessment 
unless otherwise agreed to by the Director-General. 

responsibility 
for condition 
being met 

 VISUAL AMENITY       

 Landscaping Requirements       
B20.  Within six months of the commissioning of the project, the 

Proponent shall prepare and submit a Visual Impact Verification 
Report for the Director-General’s approval. Unless otherwise 
agreed to by the Director-General, the Visual Impact 
Verification Report shall confirm the visual impacts at each of 
the receptors and roadways identified in the Environmental 
Assessment as having the potential to be ‘highly impacted’, 
considering the final model and layout of generating 
components on site as well as site specific mitigating factors at 
the receptors and roadways (such as receptor orientation and 
intervening screening factors). The Visual Impact Verification 
Report shall identify all reasonable and feasible screening and 
landscape planting options available at each receptor and 
roadways at which potential impacts have been verified to be 
‘high’ including demonstration that these measures have been 
determined in consultation with affected receptors and relevant 
road authorities. 

Maintains 
responsibility 
for preparing a 
single report to 
satisfy this 
condition  

     

B21.  Within 18 months of the approval of the Visual Impact 
Verification Report by the Director-General (or as otherwise 

Maintains 
ultimate 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

agreed to by the Director-General), the Proponent shall ensure 
that the measures identified in the Report are implemented at 
affected receptors and roadways as identified in the Report in 
consultation with the Crown Lands Division of the Department 
of Trade and Investment, other relevant residents/landowners 
and road authorities. 

responsibility 
for condition 
being met 

B22.  The Proponent shall ensure that any permanent buildings and 
overhead transmission lines are designed and constructed to 
minimise visual intrusion to nearest sensitive receptors as far 
as reasonable and feasible, including appropriate external 
finishes and landscape planting to screen views. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

 Applicable Applicable   

 Rehabilitation and Revegetation       
B23.  The Proponent shall implement a revegetation and 

rehabilitation program for all areas of the project footprint which 
are disturbed during the construction of the project but which 
are not required for the ongoing operation of the project 
including temporary construction facility sites and sections of 
construction access roads. The Proponent shall ensure that all 
revegetation measures are implemented progressively where 
possible and in all cases within six months of the cessation of 
construction activities at the relevant area. Unless otherwise 
agreed to by the Director-General, the Proponent shall monitor 
and maintain the health of all revegetated areas until such time 
that the plantings have been verified by an independent and 

Maintains 
ultimate 
responsibility 
for condition 
being met 

A sub-plan will be 
developed specific to 
this stage 

A sub-plan will 
be developed 
specific to this 
stage 

A sub-plan will be 
developed 
specific to this 
stage 

Potentially 
applicable if 
plantings are 
requiring 
ongoing 
maintenance 
prior to being 
verified by an 
independent 
expert.  

Potentially 
applicable if 
plantings are 
requiring 
ongoing 
maintenance 
prior to being 
verified by an 
independent 
expert. 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

suitably qualified expert (whose appointment has been agreed 
to by the Director-General) as being well established, in good 
health and self-sustaining. 

 

 NOISE - CONSTRUCTION       

 Construction Noise       
B24.  Construction activities associated with the project  shall be 

undertaken during the following standard construction hours: 

a) 7:00am to 6:00pm Mondays to Fridays, inclusive;  

b) 8:00am to 1:00pm Saturdays; and 

c) at no time on Sundays or public holidays. 

Except unless otherwise provided in condition B25. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Applicable Applicable Applicable   

B25.  Construction works outside of the standard construction hours 
identified in condition B24  may be undertaken in the following 
circumstances: 

a) construction works that generate noise that is: 
i. no more that 5 dB(A) above rating background level at 

any residence in accordance with the Interim 
Construction Noise Guideline (Department of 
Environment and Climate Change, 2009); and 

ii. no more than the noise management levels specified in 
Table 3 of the Interim Construction Noise Guideline 
(Department of Environment and Climate Change, 
2009) at other sensitive receivers; or 

b) for the delivery of materials required outside those hours by 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Environmental risk 
management 
documentation specific 
to the enabling works 
will be developed if 
required.  

A sub-plan will 
be developed 
specific to this 
stage 

A sub-plan will be 
developed 
specific to this 
stage 

  



Broken Hill Solar Plant Staging Report  

 

R_HA01732.201_0 26 

 

ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

the NSW Police Force or other authorities for safety 
reasons; or 

c) where it is required in an emergency to avoid the loss of 
life, property and/or to prevent environmental harm;  

d) works as approved through the out-of-hours work protocol 
outlined in the Construction Noise Management Plan 
required under condition C3(d). 

B26.  Any activities resulting in impulsive or tonal noise emission 
(such as rock breaking, rock hammering, pile driving) shall only 
be undertaken: 

a) between the hours of 8:00 am to 5:00 pm Mondays to 
Fridays; 

b) between the hours of 8:00 am to 1:00 pm Saturdays; and 

c) in continuous blocks not exceeding three hours each with a 
minimum respite from those activities and works of not less 
than one hour between each block. 

For the purposes of this condition, ‘continuous’ includes any 
period during which there is less than a one hour respite 
between ceasing and recommencing any of the work the 
subject of this condition. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Environmental risk 
management 
documentation specific 
to the enabling works 
will be developed if 
required. 

A sub-plan will 
be developed 
specific to this 
stage 

A sub-plan will be 
developed 
specific to this 
stage 

  

B27.  The Proponent shall implement all reasonable and feasible 
measures to minimise noise generation from the construction of 
the Project consistent with the requirements of the Interim 
Construction Noise Guideline (DECC, July 2009) including 

Maintains 
ultimate 
responsibility 
for condition 

Environmental risk 
management 
documentation specific 
to the enabling works 

A sub-plan will 
be developed 
specific to this 

A sub-plan will be 
developed 
specific to this 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

noise generated by heavy vehicle haulage and other 
construction traffic associated with the project 

being met will be developed if 
required. 

stage stage 

 NOISE - OPERATION       

 Operational Noise Criteria       
B28.  The Proponent shall take all reasonable measures to minimise 

noise emissions and vibration from all plant and equipment 
operated on the site such that they do not exceed noise and 
vibration criteria derived by application of the NSW Industrial 
Noise Policy (DECC, 2000) and Assessing Vibration: A 
Technical Guideline (DECC, 2006). 

Maintains 
ultimate 
responsibility 
for condition 
being met 

   A sub-plan will 
be developed 
specific to this 
stage 

A sub-plan will 
be developed 
specific to this 
stage 

 Operational Noise Design Standards – Overhead 
Transmission Line 

      

B29.  The Proponent shall ensure that any overhead transmission 
line associated with the project is designed, constructed and 
operated to minimise the generation of corona and aeolian 
noise as far as reasonable and feasible at nearest existing 
sensitive receptors.  

Maintains 
ultimate 
responsibility 
for condition 
being met 

  A sub-plan will be 
developed 
specific to this 
stage 

 A sub-plan will 
be developed 
specific to this 
stage 

 TRAFFIC AND TRANSPORT       

 Road Dilapidation       
B30.  Unless otherwise agreed by the Director-General, the 

Proponent shall commission an independent, qualified person 
or team to undertake the following in consultation with the 

Maintains 
ultimate 
responsibility 

 Applicable Applicable   
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

relevant road authority: 

a) Prior to the commencement of construction of the project, 
the Proponent shall commission a suitably qualified road 
infrastructure specialist to assess the condition of all local 
public roads proposed to be traversed by construction 
traffic associated with the project (including over-mass or 
over-dimensional vehicles) in consultation with the relevant 
road authority, and to identify any upgrade requirements to 
accommodate project traffic for the duration of construction 
(including culvert, bridge and drainage design; intersection 
treatments; vehicle turning requirements; and site access), 
having regard to traffic volumes. The Pre-Construction 
Road Report shall be submitted to the Director- General 
prior to the commencement of construction works, clearly 
identifying recommendations made by the relevant road 
authority and how these have been addressed. The 
Proponent shall ensure that all upgrade measures identified 
in the report are implemented to meet the reasonable 
requirements of the relevant road authority, prior to the 
commencement of construction; 

b) upon determining the haulage route(s) for construction 
vehicles associated with the project, and prior to 
construction, an independent and qualified person or team 
shall undertake a Road Dilapidation Report. The report 
shall assess the current condition of relevant local road(s) 

for condition 
being met 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

and describe mechanisms to restore any damage that may 
result due to traffic and transport related to the construction 
of the project. The Report shall be submitted to the relevant 
road authority for review prior to the commencement of 
haulage; 

c) following completion of construction, a subsequent report 
shall be prepared to assess any damage that may have 
resulted from the construction of the project; and 

d) measures undertaken to restore or reinstate roads affected 
by the project shall be undertaken in a timely manner, in 
accordance with the reasonable requirements of the 
relevant road authority, and at the full expense of the 
Proponent. 

B31.  The intersection of the site access road and the Barrier 
Highway shall be upgraded prior to the commencement of 
construction to the satisfaction of and at no cost to the relevant 
road authority. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Applicable     

 HERITAGE       

 Heritage Impacts       
B32.  If during the course of construction the Proponent becomes 

aware of any previously unidentified Aboriginal object(s), all 
work likely to affect the object(s) shall cease immediately and 
the OEH informed in accordance with the National Parks and 

Maintains 
ultimate 
responsibility 
for condition 

Applicable Applicable Applicable   
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

Wildlife Act 1974. In addition, registered Aboriginal 
stakeholders shall be informed of the finds. Works shall not 
recommence until an appropriate strategy for managing the 
objects has been determined in consultation with the OEH and 
the registered Aboriginal stakeholders and written authorisation 
from the OEH is received by the Proponent. 

being met 

B33.  If during the course of construction the Proponent becomes 
aware of any unexpected historical relic(s), all work likely to 
affect the relic(s) shall cease immediately and the Heritage 
Office notified in accordance with the Heritage Act 1977. Works 
shall not recommence until the Proponent receives written 
authorisation from the Heritage Office. 

Maintains 
ultimate 
responsibility 
for condition 
being met 

Applicable Applicable Applicable   

 PART B - ENVIRONMENTAL MANAGEMENT, REPORTING 
AND AUDITING 

      

 ENVIRONMENTAL REPRESENTATIVE       
C1.  Prior to the commencement of construction of the Project, or as 

otherwise agreed by the Director-General, the Proponent shall 
nominate for the approval of the Director-General a suitably 
qualified and experienced Environment Representative(s) that 
is independent of the design and construction personnel. The 
Proponent shall employ the Environmental Representative(s) 
for the duration of construction, or as otherwise agreed by the 
Director-General. The Environmental Representative(s) shall: 

a) be the principal point of advice in relation to the 

One ER will be 
appointed to 
the project to 
satisfy this 
condition as 
well as provide 
coordination 
between the 
stages, in terms 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

environmental performance of the Project; 

b) monitor the implementation of environmental management 
plans and monitoring programs required under this 
approval and advise the Proponent upon the achievement 
of these plans/ programs; 

c) have responsibility for considering and advising the 
Proponent on matters specified in the conditions of this 
approval, and other licences and approvals related to the 
environmental performance and impacts of the Project; 

d) ensure that environmental auditing is undertaken in 
accordance with the Proponent’s Environmental 
Management System(s);  

e) be given the authority to approve/ reject minor amendments 
to the Construction Environmental Management Plan.  
What constitutes a  “minor” amendment shall be clearly 
explained in the Construction Environmental Management 
Plan required under Condition C2; 

f) be given the authority and independence to require 
reasonable steps be taken to avoid or minimise unintended 
or adverse environmental impacts, and failing the 
effectiveness of such steps, to direct that relevant actions 
be ceased immediately should an adverse impact on the 
environment be likely to occur; and 

g) be consulted in responding to the community concerning 

of compliance. 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

the environmental performance of the project where the 
resolution of points of conflict between the Applicant and 
the community is required. 

 ENVIRONMENTAL MANAGEMENT       

 Construction Environmental Management Plan (CEMP)       
C2.  The Proponent shall prepare and implement a Construction 

Environmental Management Plan in consultation with Council 
and the Crown Lands Division of the Department of Trade and 
Investment in accordance with the Guideline for the Preparation 
of Environmental Management Plans (Department of 
Infrastructure, Planning and Natural Resources, 2004) or any 
replacement guideline. No construction associated with the 
project shall commence until written approval of this plan has 
been received from the Director-General or his nominee. The 
Plan must include: 

a) a description of all relevant activities to be undertaken on 
the site during construction including an indication of stages 
of construction, where relevant; 

b) identification of the potential for cumulative impacts with 
other construction activities occurring in the vicinity and 
how such impacts would be managed; 

c) details of any construction sites and mitigation, monitoring, 
management and rehabilitation measures specific to the 
site compound(s) that would be implemented; 

Maintains 
ultimate 
responsibility 
for ensuring 
that the 
contents of 
individual 
contractor 
CEMPs are 
able to satisfy 
this condition 

Refer to Section 2.1 A CEMP will be 
developed 
specific to this 
stage 

A CEMP will be 
developed 
specific to this 
stage 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

d) statutory and other obligations that the Proponent is 
required to fulfil during construction including all relevant 
approvals, consultations and agreements required from 
authorities and other stakeholders, and key legislation and 
policies; 

e) evidence of consultation with relevant public authorities 
required under this condition and how issues raised by the 
agencies have been addressed in the plan; 

f) a description of the roles and responsibilities for all relevant 
employees involved in the construction of the project 
including relevant training and induction provisions for 
ensuring that all employees, contractors and sub-
contractors are aware of their environmental and 
compliance obligations under these conditions of approval; 

g) details of how the environmental performance of 
construction will be monitored, and what actions will be 
taken to address identified potential adverse environmental 
impacts; 

h) specific consideration of relevant measures identified in the 
documents referred to under conditions A2b) and A2c) of 
this approval; 

i) the additional requirements of this approval; 

j) a complaints handling procedure during construction 
identified in conditions C12 and C14; 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

k) register of construction work hazards and the anticipated 
level of risk associated with each; 

l) measures to monitor and manage soil and water impacts in 
consultation with NOW  including: control measures for 
works close to or involving waterway crossings (including 
rehabilitation measures following disturbance and 
monitoring measures and completion criteria to determine 
rehabilitation success), identification of construction 
activities that are likely to pose a risk of groundwater 
interference, and procedures for managing groundwater 
impacts should they occur; 

m) measures to monitor and manage flood impacts in 
consultation with NOW;  

n) measures to monitor and manage dust emissions including 
dust generated by traffic on unsealed public roads and 
unsealed internal access tracks;  

o) emergency management measures including measures to 
control bushfires;  

p) information on water sources. 
C3.  As part of the Construction Environmental Management Plan 

required under condition C2 of this approval, the Proponent 
shall prepare and implement the following: 

a) a Flora and Fauna Management Plan, developed in 
consultation with the OEH, to outline measures to protect 

Maintains 
ultimate 
responsibility 
for ensuring 
that the 

Refer to Section 2.1 Sub-plans will 
be developed 
specific to this 
stage 

Sub-plans will be 
developed 
specific to this 
stage 
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and minimise loss of native vegetation and native fauna 
habitat as a result of construction of the project. The Plan 
shall include, but not necessarily be limited to: 

i. plans showing terrestrial vegetation communities; 
important flora and fauna habitat areas; locations of 
EECs, native pasture; and areas to be cleared. The 
plans shall also identify vegetation adjoining the site 
where this contains important habitat areas and/or 
threatened species, populations or ecological 
communities; 

ii. methods to manage impacts on flora and fauna species 
and their habitat which may be directly or indirectly 
affected by the project, such as location of fencing, 
procedures for vegetation clearing or soil 
removal/stockpiling and procedures for re-locating 
hollows or installing nesting boxes and managing 
weeds; 

iii. procedures to accurately determine the total area, type 
and condition of vegetation community to be cleared; 

iv. reference to the Ground Cover Management Plan and 
the Management Plan for the raptor nesting site 
required in condition C3(b) and B18 respectively; and 

v. a procedure to review management methods where 
they are found to be ineffective. 

b) Ground Cover Management Plan, developed in 
consultation with the Crown Lands Division of the 
Department of Trade and Investment an agronomist, to 
outline measures to ensure adequate vegetation cover and 
composition beneath the solar PV array. The Plan shall 

contents of 
individual 
contractor sub-
plans are able 
to satisfy this 
condition 
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include, but not necessarily be limited to: 
i. procedures to minimise disturbance to ground cover not 

impacted by the project particularly in the area of the 
native shrubland in good condition; 

ii. procedures for the stabilisation, rehabilitation and 
revegetation of disturbed ground cover including 
reference to field trials where required; 

iii. weed management measures to control and prevent the 
spread of noxious weeds; 

iv. monitoring methods to assess the impact of the project 
on the ground cover vegetation; and  

v. a procedure to review management methods where 
they are found to be ineffective. 

c) a Landscape Plan, to minimise visual impacts from the 
solar plant. The Plan shall include, but not necessarily be 
limited to: 

i. identification of landscaping objectives and standards 
based on visual impacts; 

ii. details of species used to enhance, mitigate and/or 
augment landscaping to minimise the visual impact of 
the project, particularly with respect to the impacts on 
nearby residences; 

iii. implementation, management and monitoring strategies 
to ensure the establishment and ongoing maintenance 
of landscaped areas;  and 

iv. a consultation strategy to seek feedback from affected 
residents and the interested community on the 
proposed landscape measures. 

d) a Construction Noise Management Plan to manage 
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noise impacts during construction and to identify all feasible 
and reasonable noise mitigation measures. The Plan shall 
include, but not necessarily be limited to: 

i. details of construction activities and an indicative 
schedule for construction works; 

ii. identification of construction activities that have the 
potential to generate noise impacts on surrounding land 
uses, particularly residential areas; 

iii. detail the requirements for Noise Impact Statement(s) 
for discrete work areas, including construction site 
compounds; 

iv. detail what reasonable and feasible actions and 
measures would be implemented to minimise noise 
impacts; 

v. procedures for notifying sensitive receivers of 
construction activities that are likely to affect their noise 
amenity, as well as procedures for dealing with and 
responding to noise complaints;  

vi. an out-of-hours work (OOHW) protocol for the 
assessment, management and approval of works 
outside of standard construction hours as defined in 
condition B25 of this approval, including a risk 
assessment process under which an Environmental 
Representative may approve out-of-hour construction 
activities deemed to be of low environmental risk and 
refer high risk works for the Director-General’s approval. 
The OOHW protocol shall detail standard assessment, 
mitigation and notification requirements for high and low 
risk out-of-hour works, and detail a standard protocol for 
referring applications to the Director-General; and 

vii. a description of how the effectiveness of these actions 
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and measures would be monitored during the proposed 
works, clearly indicating how often this monitoring would 
be conducted, the locations where monitoring would 
take place, how the results of this monitoring would be 
recorded and reported; and, if any exceedance is 
detected how any non-compliance would be rectified. 
 

e) a Traffic Management Plan to manage traffic conflicts that 
may be generated during construction. In preparing the 
Plan, the Proponent shall consult with the Council, RMS 
and the Crown Lands Division of the Department of Trade 
and Investment. The Plan shall address the requirements of 
the relevant road authority and shall include, but not 
necessarily be limited to: 

i. details of how construction of the project will be 
managed in proximity to local and regional roads;  

ii. details of traffic routes for heavy vehicles, including any 
necessary route or timing restriction for oversized loads; 

iii. demonstration that all statutory responsibilities with 
regard to road traffic impacts have been complied with; 

iv. details of measures to minimise interactions between 
the project and other users of the roads such as the use 
of fencing, lights, barriers, traffic diversions etc; 

v. procedures for informing the public where any road 
access will be restricted as a result of the project; 

vi. procedures to manage construction traffic to ensure the 
safety of livestock and to minimise disruption to 
livestock; 

vii. speed limits to be observed along routes to and from 
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the site and within the site; and 
viii. details of the expected behavioural requirements for 

vehicle drivers travelling to and from the site and within 
the site. 

f) an Aboriginal Heritage Plan to monitor and manage 
Aboriginal heritage shall be developed in consultation with 
the OEH and registered Aboriginal stakeholders, and 
include the following: 

i. details of further archaeological investigations and/or 
salvage measures to be carried out prior to 
construction;  

ii. procedures for the management of identified objects 
within the project site; 

iii. procedures for dealing with unidentified objects and/or 
human remains; 

iv. Aboriginal cultural heritage induction processes for 
construction personnel; and 

v. procedures for ongoing Aboriginal consultation and 
involvement. 

Upon receipt of the Director-General’s approval, the Proponent 
shall provide a copy of the Plan to the Crown Land Division of 
the Department of Trade and Investment as soon as 
practicable.  

 Operational Environmental Management Plan       
C4.  The Proponent shall prepare and implement an Operation 

Environmental Management Plan in accordance with the 
Guideline for the Preparation of Environmental Management 

Maintains 
ultimate 
responsibility 

   An OEMP will 
be developed 
specific to this 

An OEMP will be 
developed 
specific to this 
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Plans (Department of Infrastructure, Planning and Natural 
Resources, 2004), or any replacement guideline. The Plan is to 
be prepared in consultation with the Crown Lands Division of 
the Department of Trade and Investment and Council as 
relevant. The Plan shall include but not necessarily be limited 
to: 

a) identification of all statutory and other obligations that the 
Proponent is required to fulfil in relation to the operation of 
the project, including all consents, licences, approvals and 
consultations; 

b) a management organisational chart identifying the roles 
and responsibilities for all relevant employees involved in 
the operation of the project; 

c) overall environmental policies to be applied to the operation 
of the project; 

d) standards and performance measures to be applied to the 
project, and means by which environmental performance 
can be periodically monitored, reviewed and improved, 
(where appropriate) and what actions would be taken in the 
case that non-compliance with the requirements of this 
approval are identified. In particular the following 
environmental performance issues shall be addressed: 

i. bushfire hazard and risk management;  
ii. management and maintenance of offsets; 

iii. inspection, monitoring and maintenance of all watercourse 

for ensuring 
that the 
contents of 
individual 
contractor 
OEMPs are 
able to satisfy 
this condition 

stage stage 
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crossings;  
iv. management measures for the site, including management 

of vegetation, soil erosion, dust weed control and landholder 
liaison. 

e) the environmental monitoring requirements outlined under 
this approval; 

f) measures to monitor and manage flood impacts in 
consultation with NOW;  

g) information on water sources; 

h) complaints handling procedures as identified in conditions 
C13 to C15;  

i) specific consideration of relevant measures to address any 
requirements identified in the documents referred to under 
conditions A2b) and A2c) of this approval; and 

j) management policies to ensure that environmental 
performance goals are met and comply with the conditions 
of this approval. 

The Plan shall be submitted for the approval of the Director-
General no later than one month prior to the commencement of 
Operation of the project or within such period as otherwise 
agreed by the Director-General. Operation shall not commence 
until written approval has been received from the Director-
General. Upon receipt of the Director-General’s approval, the 
Proponent shall make the Plan publicly available as soon as 
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practicable and provide a copy of the Plan to the Crown Lands 
Division of the Department of Trade and Investment as soon as 
practicable. 

 Biodiversity Offset Management Package       
C5.  Following final design and prior to the commencement of 

construction, or as otherwise agreed to by the Director-General, 
the Proponent shall develop and submit a Biodiversity Offset 
Management Package for the approval of the Director-General. 
The package shall detail how the ecological values lost as a 
result of the Project will be offset. The Biodiversity Offset 
Management Package shall be developed in consultation with 
the OEH and shall (unless otherwise agreed by the Director-
General) include, but not necessarily be limited to: 

a) an assessment of all native vegetation communities, 
threatened species habitat and Willyama Common land that 
will either be directly or indirectly impacted by the proposal;  

b) the objectives and biodiversity outcomes to be achieved 
(including ‘improve or maintain’ biodiversity values), and the 
adequacy of the proposed offset considered; 

c) the final suite of the biodiversity offset measures selected 
and secured including but not necessarily limited to; 
i.  an offset proposal which is supported by a suitable 

metric method (such as the Biobanking Assessment 
Methodology); 

ii. details of the relative condition and values of 

Maintains 
responsibility 
for preparing a 
single package 
to satisfy this 
condition. 
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communities on the offset site in comparison to 
those to be impacted, including all areas of native 
shrubland in moderate to good condition; 

iii. proposed management actions and expected gains; 

d) the monitoring requirements for compensatory habitat 
works and other biodiversity offset measures proposed to 
ensure the outcomes of the package are achieved, 
including: 

i. the monitoring of the condition of species and ecological 
communities at offset locations; 

ii. the methodology for the monitoring program(s), 
including the number and location of offset monitoring 
sites, and the sampling frequency at these sites; 

iii. provisions for the annual reporting of the monitoring 
results for a set period of time as determined in 
consultation with the OEH; and 

e) timing and responsibilities for the implementation of the 
provisions of the Package. 

Land offsets shall be consistent with the Principles for the use 
of Biodiversity Offsets in NSW (NSW Office of Environment and 
Heritage, June 2011).  Any land offset shall be enduring and be 
secured by a conservation mechanism which protects and 
manages the land in perpetuity.  Where land offsets cannot 
solely achieve compensation for the loss of habitat, additional 
measures shall be provided to collectively deliver an improved 
or maintained biodiversity outcome for the region. 
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Where monitoring referred to in condition (d) indicates that 
biodiversity outcomes are not being achieved, remedial actions 
shall be undertaken to ensure that the objectives of the 
Biodiversity Offset Package are achieved. 

Within one from approval from the Director-General the 
Proponent shall, in conjunction with the lessee of Western 
Lands Lease 14240, apply to the Crown Lands Division of the 
Department of Trade and Investment for a Change of Lease 
Purpose of Western Land Lease 14240 to appropriately record 
the biodiversity offset on title and within the lease conditions as 
a conservation area. 

 Decommissioning Management Plan       
C6.  Prior to the commencement of decommissioning, or as 

otherwise agreed by the Director-General, the Applicant shall 
prepare (in consultation with the relevant landowner) and 
implement (following approval) a Decommissioning 
Management Plan for the project.  The Plan shall outline the 
environmental management practices and procedures that are 
to be followed during decommissioning, and shall be prepared 
in consultation with the relevant agencies and in accordance 
with the Guideline for the Preparation of Environmental 
Management Plans (Department of Infrastructure, Planning and 
Natural Resources, 2004) or any replacement guideline. The 
Plan shall include, but not necessarily be limited to: 

Maintains 
responsibility 
for preparing  a 
single plan to 
satisfy this 
condition  
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a) a description of activities to be undertaken during 
decommissioning of the project (including staging and 
scheduling); 

b) statutory and other obligations the Applicant is required to 
fulfil during decommissioning, including approval/consents, 
consultations and agreements required from authorities and 
other stakeholders under key legislation and policies; 

c) a description of the roles and responsibilities for relevant 
employees involved in the decommissioning of the project, 
including relevant training and induction provisions for 
ensuring that employees, including contractors and sub-
contractors are aware of their environmental and 
compliance obligations under these conditions of approval; 

d) an environmental risk analysis to identify the key 
environmental performance issues associated with the 
decommissioning phase; and  

e) details of how environmental performance will be managed 
and monitored to meet acceptable outcomes, including 
what actions will be taken to address identified potential 
adverse environmental impacts (including any impacts 
arising from the staging of the decommissioning of the 
project).  In particular, the following environmental 
performance issues shall be addressed in the Plan: 

i. compounds and ancillary facilities management; 



Broken Hill Solar Plant Staging Report  

 

R_HA01732.201_0 46 

 

ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

ii. noise and vibration; 
iii. traffic and access; 
iv. soil and water quality and spoil management; 
v. air quality and dust management; 
vi. hazardous material and waste management; and 
vii. hazard and risk management, including bushfire risk. 

The Plan shall be submitted for the approval of the Director-
General no later than one month prior to the commencement of 
decommissioning, or as otherwise agreed by the Director-
General.  The Plan may be prepared in stages, however, 
decommissioning works shall not commence until written 
approval has been received from the Director-General.  Upon 
receipt of the Director-General’s approval, the Applicant shall 
provide a copy of the Plan to the relevant landowner as soon as 
practicable. 

 Decommissioning Road Dilapidation       
C7.  Unless otherwise agreed by the Director-General, the 

Proponent shall commission an independent, qualified person 
or team to undertake the following in consultation with the 
relevant road authority: 

a) Prior to the commencement of decommissioning of the 
project, the Proponent shall commission a suitably qualified 
road infrastructure specialist to assess the condition of all 
public roads proposed to be traversed by decommissioning 
traffic associated with the project (including over-mass or 

Maintains 
responsibility 
for fulfilling this 
condition.  
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over-dimensional vehicles) in consultation with the relevant 
road authority, and to identify any upgrade requirements to 
accommodate project traffic for the duration of 
decommissioning (including culvert, bridge and drainage 
design; intersection treatments; vehicle turning 
requirements; and site access), having regard to traffic 
volumes. The Decommissioning Road Report shall be 
submitted to the Director-General prior to the 
commencement of decommissioning works, clearly 
identifying recommendations made by the relevant road 
authority and how these have been addressed. The 
Proponent shall ensure that all upgrade measures identified 
in the report are implemented to meet the reasonable 
requirements of the relevant road authority, prior to the 
commencement of decommissioning. 

b) upon determining the haulage route(s) for decommissioning 
vehicles associated with the project, and prior to 
decommissioning, an independent and qualified person or 
team shall undertake a Road Dilapidation Report. The 
report shall assess the current condition of the road(s) and 
describe mechanisms to restore any damage that may 
result due to traffic and transport related to the construction 
of the project. The Report shall be submitted to the relevant 
road authority for review prior to the commencement of 
haulage. 
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Following completion of decommissioning, a subsequent report 
shall be prepared to assess any damage that may have 
resulted from the decommissioning of the project. 

Measures undertaken to restore or reinstate roads affected by 
the project shall be undertaken in a timely manner, in 
accordance with the reasonable requirements of the relevant 
road authority, and at the full expense of the Proponent. 

 REPORTING       

 Incident Reporting       
C8.  The Proponent shall notify, at the earliest opportunity, the 

Director-General and any other relevant agencies of any 
incident that has caused, or threatens to cause, material harm 
to the environment. For any other incident associated with the 
project, the Proponent shall notify the Director-General and any 
other relevant agencies as soon as practicable after the 
Proponent becomes aware of the incident. Within 7 days of the 
date of the incident, the Proponent shall provide the Director-
General and any relevant agencies with a detailed report on the 
incident, and such further reports as may be requested. 

Maintains 
responsibility 
for reporting to 
satisfy this 
condition  

Incident reporting 
protocols will be 
developed specific  to 
this stage 

Incident 
reporting 
protocols will be 
developed 
specific  to this 
stage 

Incident reporting 
protocols will be 
developed 
specific  to this 
stage 

Incident 
reporting 
protocols will be 
developed 
specific  to this 
stage 

Incident 
reporting 
protocols will be 
developed 
specific  to this 
stage 

 Regular Reporting       
C9.  The Proponent shall provide regular reporting on the 

environmental performance of the project on its website, in 
accordance with the reporting arrangements in any plans or 

Maintains 
responsibility 
for reporting to 
satisfy this 

Applicable Applicable Applicable Applicable Applicable 
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programs approved under the conditions of this approval. condition  

 COMMUNITY       

 Community Information, Consultation and Involvement       
C10.  Subject to reasonable confidentiality requirements, the 

Proponent shall make all documents required under this 
approval available for public inspection on request. 

Maintains 
responsibility 
for addressing 
this condition 

     

 Provision of Electronic Information       
C11.  Prior to the commencement of construction, the Proponent shall 

establish a dedicated website or maintain dedicated pages 
within its existing website for the provision of electronic 
information associated with the project. The Proponent shall 
publish and maintain up-to-date information on this website or 
dedicated pages including, but not necessarily limited to: 

a) the status of the project; 

b) a copy of this approval and any future modification to this 
approval; 

c) a copy of each relevant environmental approval, licence or 
permit required and obtained in relation to the project; 

d) a copy of each plan, report, or monitoring program required 
by this approval; and 

e) details of the outcomes of compliance reviews and audits of 
the project.. 

Maintains 
responsibility 
for addressing 
this condition 
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 Community Information Plan       
C12.  Prior to the commencement of construction, the Proponent shall 

prepare and implement a Community Information Plan which 
sets out the community communication and consultation 
processes to be implemented during construction and operation 
of the project. The Plan shall include but not be limited to: 

a) procedures to inform the local community of planned 
investigations and construction activities, including blasting 
works (if any); 

b) procedures to inform the relevant community of 
construction traffic routes and any potential disruptions to 
traffic flows and amenity impacts; 

c) procedures to consult with local landowners/residents with 
regard to construction traffic to ensure the safety of 
livestock and to limit disruption to livestock movements; 

d) procedures to inform the community where work outside 
the construction hours specified in condition B25, in 
particular noisy activities, has been approved; and 

e) procedures to inform and consult with the Crown Lands 
Division of the Department of Trade and Investment to 
rehabilitate impacted land. 

A Community 
Consultation 
Plan would be 
developed to 
address this 
and other 
issues related 
to the 
community.  
The Applicant 
maintains 
responsibility 
for preparing 
and 
implementing 
this plan to 
satisfy this 
condition. 
 

     

 Complaints Procedure       
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C13.  Prior to the commencement of construction, the Proponent shall 
ensure that the following are available for community 
complaints for the life of the  project (including construction and 
operation) or as otherwise agreed by the Director-General: 

a) a 24 hour telephone number on which complaints about 
construction and operational activities at the site may be 
registered; 

b) a postal address to which written complaints may be sent; 
and 

c) an email address to which electronic complaints may be 
transmitted. 

The telephone number, postal address and e-mail address shall 
be advertised in a newspaper circulating in the local area on at 
least one occasion prior to the commencement of construction; 
and at six-monthly intervals during construction and for a period 
of two years following commencement of operation of the 
project. These details shall also be provided on the Proponent’s 
internet site required by condition C11. The telephone number, 
the postal address and the email address shall be displayed on 
a sign near the entrance to the construction site(s), in a position 
that is clearly visible to the public. 

Maintains 
responsibility 
for addressing 
this condition 
 

     

C14.  The Proponent shall record details of all complaints received 
through the means listed in condition C13 of this approval in an 
up-to-date Complaints Register.  The Register shall record, but 

One complaints 
strategy will be 
developed by 

Applicable.  Required 
to provide information 

Applicable.  
Required to 
provide 

Applicable.  
Required to 
provide 

Applicable.  
Required to 
provide 

Applicable.  
Required to 
provide 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

not necessarily be limited to: 

d) the date and time, of the complaint; 

e) the means by which the complaint was made (telephone, 
mail or email); 

f) any personal details of the complainant that were provided, 
or if no details were provided, a note to that effect; 

g) the nature of the complaint; 

h) any action(s) taken by the Applicant in relation to the 
complaint, including timeframes for implementing the 
action; and 

i) if no action was taken by the Applicant in relation to the 
complaint, the reason(s) why no action was taken. 

The Complaints Register shall be made available for inspection 
by the Director-General upon request. 

AGL and 
implemented 
throughout 
each stage to 
address this 
condition. 

to Proponent. information to 
Proponent. 

information to 
Proponent. 

information to 
Proponent. 

information to 
Proponent. 

C15.  The Proponent shall provide an initial response to any 
complaints made in relation to the project during construction or 
operation within 48 hours of the complaint being made. The 
response and any subsequent action taken shall be recorded in 
accordance with condition C14. Any subsequent detailed 
response or action is to be provided within two weeks. 

Maintains 
responsibility 
for addressing 
this condition 

Applicable Applicable Applicable Applicable Applicable 

 COMPLIANCE       

 Compliance Tracking Program       
C16.  Prior to the commencement of construction, the Proponent shall Maintains Compliance tracking Compliance Compliance Compliance Compliance 



Broken Hill Solar Plant Staging Report  

 

R_HA01732.201_0 53 

 

ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

develop and implement a Compliance Tracking Program, to 
track compliance with the requirements of this approval during 
the construction and operation of the project and shall include, 
but not necessarily be limited to: 

a) provisions for periodic reporting of compliance status to the 
Director-General including at least prior to the 
commencement of construction of the project, prior to the 
commencement of operation of the project and within two 
years of operation commencement; 

b) a program for independent environmental auditing in 
accordance with AS/NZ ISO 19011:2003 - Guidelines for 
Quality and/or Environmental Management Systems 
Auditing;  

c) procedures for rectifying any non-compliance identified 
during environmental auditing or review of compliance; 

d) mechanisms for recording environmental incidents and 
actions taken in response to those incidents;  

e) provisions for reporting environmental incidents to the 
Director-General during construction and operation; and 

f) provisions for ensuring all employees, contractors and sub-
contractors are aware of, and comply with, the conditions of 
this approval relevant to their respective activities. 

responsibility 
for addressing 
this condition 

would be undertaken 
for relevant conditions 

tracking would 
be undertaken 
for relevant 
conditions 

tracking would be 
undertaken for 
relevant 
conditions 

tracking would 
be undertaken 
for relevant 
conditions 

tracking would 
be undertaken 
for relevant 
conditions 

Statement of Commitments 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

 Environmental Management       

EM1 The head contractor for the project will have an environmental 
management system, including a performance and compliance 
auditing program. 

Maintains 
responsibility 
for addressing 
this 
commitment. 

Applicable Applicable Applicable   

EM2 A Construction Environmental Management Plan (CEMP) will 
be prepared and implemented before the start of any 
construction activities. The CEMP will include details on the 
Aboriginal Heritage Management Plan, which will be finalised 
and implemented prior to the commencement of construction of 
the solar plant. 

Maintains 
ultimate 
responsibility 
for ensuring 
that the 
contents of 
individual 
contractor sub-
plans are able 
to satisfy this 
commitment. 

Refer to Section 2.1. Sub-plans will 
be developed 
specific to this 
stage 

Sub-plans will be 
developed 
specific to this 
stage 

  

EM3 A CEMP and an Operation Environmental Management Plan 
(OEMP) will be prepared for the site in consultation with the 
relevant authorities including the NSW Office of Water, OEH 
and RMS. 

Maintains 
ultimate 
responsibility 
for ensuring 
that the 
contents of 
individual 

   An OEMP will 
be developed 
specific to this 
stage 

An OEMP will be 
developed 
specific to this 
stage 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

contractor 
OEMPs are 
able to satisfy 
this condition 

 Community Consultation       

CC1 A community consultation plan will be prepared and 
implemented. The plan will include a project phone number, e-
mail and website for community input, a complaints handling 
procedure, and procedures for targeted consultation with 
affected stakeholders. 

Maintains 
responsibility 
for addressing 
this 
commitment. 

     

 Visual Impacts       

V1 Vegetation removal will be avoided as far as practicable during 
construction. Any native vegetation near the outside edge of the 
solar PV plant site boundary will be cordoned off to minimise 
the risk of accidental disturbance. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

V2 Vehicles will remain on designated paths during construction to 
avoid degradation of the landscape. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

V3 Construction equipment and infrastructure will be demobilised Maintains Applicable Applicable Applicable   
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

from site as soon as practicable and all unnecessary project 
flagging and signage will be removed and disposed of at the 
completion of construction. 

ultimate 
responsibility 
for commitment 
being met. 

V4 Plantings of locally indigenous, shrubby vegetation will be 
provided along the north eastern and part of the north western 
boundary of the solar PV plant site to mitigate the visual 
impacts on views to The Pinnacles from the Barrier Highway, 
Silverton Road and Magazine Way. Plant species will be 
selected so as not to block views of The Pinnacles. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

 A sub-plan will 
be developed 
specific to this 
stage 

   

V5 Access tracks will be constructed of locally sourced gravel (to 
the extent required) that matches the colour of the existing site 
surface as far as practicable. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

V6 Underground cabling will be used where practical. The colour of 
aboveground ancillary electrical equipment associated with the 
solar PV plant will be selected to best integrate with the 
surrounding landscape, with preference given to earthy tones 
such as pale green and pale brown. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

V7 In the event that glare from the solar plant is evident from a 
public road and causes a nuisance, distraction and/or hazard to 
motorists, the proponent shall immediately implement further 
glare mitigation measures. 

Maintains 
ultimate 
responsibility 
for commitment 

 Applicable    
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

being met. 
 Noise Impacts       

N1 Although construction noise impacts are unlikely, identified 
sensitive receivers in the vicinity of the project site are to be 
given adequate prior notice of the construction program, kept 
informed throughout the construction period, and provided with 
a name and contact number for construction noise information 
and complaints. Any noise complaints will be dealt with through 
the standard complaints management procedure identified in 
the community consultation plan. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

N2 Construction noise and vibration will be minimised as far as 
practical through the implementation of all feasible and 
reasonable measures. These measures will be specified within 
a Construction Noise and Vibration Management Plan 
(CNVMP). The CNVMP will also include project-specific 
objectives and protocols for management of construction noise. 

Maintains 
ultimate 
responsibility 
for ensuring 
that the 
contents of 
individual 
contractor sub-
plans are able 
to satisfy this 
condition 

Environmental risk 
management 
documentation specific 
to the enabling works 
will be developed if 
required. 

A Noise 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(d). 

A Noise 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(d). 

  

N3 Construction activities will take place during standard working 
hours (7.00am to 6.00pm Monday to Friday, 8.00am to 1.00pm 

Maintains 
ultimate 

Environmental risk 
management 

A Noise 
Management 

A Noise 
Management 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

Saturday and no work on Sunday or public holidays). Any work 
outside of these hours will be undertaken in accordance with 
the Interim Construction Noise Guideline (OEH, 2009). The 
CNVMP will specify protocols for notification of potentially 
affected receivers for out-of-hours work. 

responsibility 
for condition 
being met. 

documentation specific 
to the enabling works 
will be developed if 
required. 

Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(d). 
This sub-plan 
will include an 
OOHW protocol. 

Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(d). 
This sub-plan will 
include an 
OOHW protocol. 

N4 Where feasible, the proponent will conduct noisy construction 
activities in consultation with sensitive receivers. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

N5 Construction equipment and methodologies will be selected in 
consideration of the need to minimise noise levels where 
feasible and reasonable. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

 Flora and Fauna       

FF1 Clearing of native vegetation will be restricted to the minimum 
area necessary for construction. Clearing boundaries will be 

Maintains 
ultimate 

Environmental risk 
management 

A Flora and 
Fauna 

A Flora and 
Fauna 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

specified within the CEMP and delineated on site with 
appropriate boundary or exclusion fencing. 

responsibility 
for commitment 
being met. 

documentation specific 
to the enabling works 
will be developed if 
required. 

Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(a).  

Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(a). 

FF2 Vehicle speed limits will be enforced along internal access 
roads to minimise the incidence of wildlife mortality from 
construction and operation vehicles. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Environmental risk 
management 
documentation specific 
to the enabling works 
will be developed if 
required. 

A Flora and 
Fauna 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(a).  

A Flora and 
Fauna 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(a). 

  

FF3 A buffer zone of 500 metres in radius will be placed around the 
raptor nest site should it still be present at time of construction. 
No construction vehicles or personnel will enter this restricted 
area unless assessing the presence of this species. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Environmental risk 
management 
documentation specific 
to the enabling works 
will be developed if 
required. 

A Flora and 
Fauna 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 

A Flora and 
Fauna 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

accordance with 
MCoA C3(a).  

accordance with 
MCoA C3(a). 

FF4 The CEMP and the OEMP will include monitoring requirements 
for the raptor nest located near to the project site. The 
monitoring requirements will be prepared in consultation with 
OEH. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Environmental risk 
management 
documentation specific 
to the enabling works 
will be developed if 
required. 

A Flora and 
Fauna 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(a).  

A Flora and 
Fauna 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(a). 

An OEMP will 
be developed 
specific to this 
stage in 
accordance with 
MCoA C4. 

An OEMP will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C4. 

FF5 The site CEMP will specify management procedures for 
vegetation clearing and details for an ecologist to undertake a 
pre-clearing survey and to be present during all clearing 
activities. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Environmental risk 
management 
documentation specific 
to the enabling works 
will be developed if 
required. 

A Flora and 
Fauna 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(a).  

A Flora and 
Fauna 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(a). 

  

FF6 Appropriate waste management practices will be followed to 
prevent attracting or encouraging feral animals to the site 

Maintains 
ultimate 
responsibility 

Environmental risk 
management 
documentation specific 

A Flora and 
Fauna 
Management 

A Flora and 
Fauna 
Management 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

during the construction period. for commitment 
being met. 

to the enabling works 
will be developed if 
required. 

Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(a).  

Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(a). 

FF7 Degraded portions of the site outside of the impact footprint will 
be restored to the extent required to a) reduce the potential for 
wind erosion, b) improve opportunities for fauna habitation and 
movement across the landscape, and c) reduce the risk of 
weed invasion. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

 A Ground Cover 
Management 
Sub-Plan and 
Landscape 
Management 
Sub-Plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(b) 
and C3(c).  

A Ground Cover 
Management 
Sub-Plan and 
Landscape 
Management 
Sub-Plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(b) and 
C3(c). 

  

FF8 Site restoration and re-vegetation activities will be undertaken 
during and after construction. All re-vegetation activities will be 
undertaken using locally endemic native species. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable A Ground Cover 
Management 
Sub-Plan and 
Landscape 
Management 
Sub-Plan will be 

A Ground Cover 
Management 
Sub-Plan and 
Landscape 
Management 
Sub-Plan will be 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

developed 
specific to this 
stage in 
accordance with 
MCoA C3(b) 
and C3(c).  

developed 
specific to this 
stage in 
accordance with 
MCoA C3(b) and 
C3(c). 

FF9 Appropriate weed management strategies will be implemented 
during construction and operation. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable A Ground Cover 
Management 
Sub-Plan and 
Landscape 
Management 
Sub-Plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(b) 
and C3(c).  

A Ground Cover 
Management 
Sub-Plan and 
Landscape 
Management 
Sub-Plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(b) and 
C3(c). 

  

FF10 An Offset Management Strategy will be developed, including an 
Offset Management and Rehabilitation Plan, in consultation 
with OEH. The Strategy is to include: 

 Details on the area of the offset. 

 Vegetation communities present and their current condition. 

 Tenure of the land within the offset. 

Maintains 
responsibility 
for preparing a 
single package 
to satisfy this 
commitment. 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

 Identification of a mechanism that protects the area in 
perpetuity. 

 Identification and costing of management issues, including 
fencing and weed/feral animal control. 

 Monitoring details to determine the effectiveness of the 
management actions. 

The Offset Management Strategy will be prepared in 
consultation with the agencies responsible for the management 
of the Willyama Common and will consider the cumulative 
impacts of clearing in the Willyama Common for the 
transmission line. 

The Plan will be 
developed in 
accordance 
with MCoA C5 

 Aboriginal Heritage       

IH1 The proponent will consult with Aboriginal stakeholders 
regarding management of the 14 Aboriginal heritage sites 
recorded during the site survey. An Aboriginal Heritage 
Management Plan (AHMP) will be developed in consultation 
with these stakeholders and OEH to specify how the sites will 
be protected in-situ, relocated or salvaged. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Environmental risk 
management 
documentation specific 
to the enabling works 
will be developed if 
required. 

A Heritage 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(f).  

A Heritage 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(f). 

  

IH2 Protocols will be developed to manage and protect Aboriginal 
artefacts or suspected human remains which may be 

Maintains 
ultimate 

Environmental risk 
management 

A Heritage 
Management 

A Heritage 
Management 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

encountered during construction. These protocols will be 
specified in the AHMP and may include stopping works in the 
vicinity of the find, notification of relevant stakeholders and 
implementation of an appropriate management strategy. 

responsibility 
for commitment 
being met. 

documentation specific 
to the enabling works 
will be developed if 
required. 

Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(f).  

Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(f). 

IH3 All construction personnel will receive training in the 
management of Aboriginal artefacts and objects, including legal 
obligations, the application of protocols, and the recognition of 
artefacts. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable A Heritage 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(f). 
Training 
requirements 
will also be 
outlined in the 
CEMP for this 
stage. 

A Heritage 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(f). 
Training 
requirements will 
also be outlined 
in the CEMP for 
this stage. 

  

 Traffic and Transport       

TT1 The proponent or its contractor will determine the final details of Maintains Applicable A Traffic A Traffic   
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

haulage during detailed transport planning, in consultation with 
RMS. Road and intersection works will be approved and 
completed prior to the commencement of construction of the 
solar plant, and will be at no cost to RMS. 

ultimate 
responsibility 
for commitment 
being met. 

Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(e).  

Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(e). 

TT2 The existing site access road off the Barrier Highway and the 
associated intersection will be upgraded in accordance with 
RMS standards to accommodate construction traffic and on-
going maintenance access. 

Maintains 
ultimate 
responsibility 
for commitment 
being met in 
accordance 
with MCoA B31 

     

TT3 A Traffic Management Plan will be prepared and implemented 
for the construction, operation and decommissioning phases of 
the project. The plan will specify: 

 Travel routes and parking areas for construction and 
operations traffic. 

 Origin, number, size and frequency of vehicles 
accessing/exiting the site. 

 Speed limits and directions of travel on the access roads 
within the site. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable A Traffic 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(e).  

A Traffic 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(e). 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

 Loads, weights and lengths of haulage and construction 
related vehicles. 

 Scheduling of haulage vehicle movements to minimise 
convoy length and platoons. 

 Traffic control requirements, including requirements for 
signage, barriers and traffic control personnel. 

 The management and coordination of vehicle movements 
to the site and measures to limit disruption to other 
motorists, emergency vehicles and school bus timetables. 

 Details of intersection improvement works in accordance 
with Austroads Guide to Road Design 2010 and RMS 
supplements. 

TT4 A road condition survey will be undertaken before construction 
to determine the potential impacts on the structural integrity of 
road infrastructure. The proponent will prepare a Traffic 
Management Plan in consultation with Broken Hill City Council 
and the RMS. This plan will set out the requirements for road 
management and monitoring. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

 Applicable Applicable   

 Hazard and Risk       

HR1 The proposed transmission line route has been selected to 
avoid EMF impacts on sensitive receivers. 

Maintains 
ultimate 
responsibility 
for commitment 

  Applicable   
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

being met. 

HR2 An appropriate Asset Protection Zone will be maintained 
around the solar PV plant and transmission line. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

   An OEMP will 
be developed 
specific to this 
stage in 
accordance with 
MCoA C4. 

An OEMP will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C4. 

HR3 Any dangerous goods or hazardous materials kept at the 
construction site will be stored in a securely bunded area of 
sufficient containment capacity. 

Maintains 
ultimate 
responsibility 
for condition 
being met in 
accordance 
with MCoA B5 

Applicable Applicable Applicable Applicable Applicable 

HR4 Where dangerous goods or hazardous materials are to be 
stored on the construction site, an effective spill kit will be 
available for use at all times. Any accidental spills will be 
contained and cleaned up immediately. 

Maintains 
ultimate 
responsibility 
for condition 
being met in 
accordance 
with MCoA B5 

Applicable Applicable Applicable Applicable Applicable 

HR5 Major plant and equipment will be re-fuelled either off site or by 
a mobile mini-fuel tanker with a spill procedure and spill kit. 

Maintains 
ultimate 

Applicable Applicable Applicable Applicable Applicable 
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

responsibility 
for condition 
being met in 
accordance 
with MCoA B5 

HR6 Transport of dangerous goods or hazardous materials will be 
undertaken by an appropriately licensed contractor. 

Maintains 
ultimate 
responsibility 
for condition 
being met in 
accordance 
with MCoA B5 

Applicable Applicable Applicable Applicable Applicable 

HR7 The proponent will develop a Risk Register to identify potential 
incidents that may occur during construction and the 
appropriate mitigation procedures. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. Risk 
registers will 
form part of 
both the CEMP 
and OEMP 

Applicable Applicable. 
 

A CEMP will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3. 

Applicable. 
 

A CEMP will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3. 

Applicable. 

An OEMP will 
be developed 
specific to this 
stage in 
accordance with 
MCoA C4. 

Applicable. 

An OEMP will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C4. 

 Water Management (water supply, water quality and 
waterways) 

      

WM1 Appropriate erosion and sediment control measures, consistent Maintains Applicable Applicable Applicable   



Broken Hill Solar Plant Staging Report  

 

R_HA01732.201_0 69 

 

ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

with the guidelines of the ‘Blue Book’ (Landcom, 2006), will be 
established before any clearing, excavation or ground 
disturbance begins and will be maintained in effective working 
order until the works have been completed and the affected 
ground surfaces stabilised. 

ultimate 
responsibility 
for commitment 
being met. 

WM2 The area of soil exposure/ disturbance will be kept to the 
minimum amount necessary. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

WM3 Stockpiles of spoil, fill or erodible material will not be placed in 
or near watercourses or drainage lines. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

WM4 Construction traffic will be confined to existing established 
roads and access tracks. During construction, the site access 
junction with the Barrier Highway will be monitored for build-up 
of soil or debris. Any soil or debris tracked onto the road will be 
removed at the end of each work day and disposed of 
appropriately. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

WM5 Disturbed surfaces will be stabilised and restored as soon as 
possible using appropriate stabilisation and re-vegetation 
measures. The plants used for site restoration will comprise 

Maintains 
ultimate 
responsibility 

Applicable Applicable Applicable   
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

native species endemic to the project site and suitable for the 
site conditions, taking into account soils, climate and shading. 

for commitment 
being met. 

WM6 To avoid accidental contamination of receiving waterways with 
chemicals or fuels, the commitments identified for Hazards and 
risks (above) will be adhered to. 

Maintains 
ultimate 
responsibility 
for condition 
being met in 
accordance 
with MCoA B5 

Applicable Applicable Applicable Applicable Applicable 

 Land Use       

L1 Nearby landowners or leaseholders will be informed of the 
construction schedule and scope of works prior to construction. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

L2 The NSW Department of Primary Industries and the affected 
leaseholder will be consulted regarding alteration of the lease 
conditions at the site. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

L3 Easements and associated land use restrictions will be 
identified on property titles. 

Maintains 
ultimate 
responsibility 

Applicable Applicable Applicable   
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

for commitment 
being met. 

L4 Access to properties surrounding the construction site will not 
be impeded by construction activities. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

L5 The proponent will consult with current mining exploration and 
extraction licence and lease holders. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

 
Non-indigenous Heritage       

H1 Protocols will be developed to manage and protect artefacts or 
suspected human remains which may be encountered during 
construction. The protocols may, as required, include stopping 
all works in the vicinity of the find, notification of relevant 
stakeholders and implementation of an appropriate 
management strategy. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable A Heritage 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(f).  

A Heritage 
Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(f). 

  

H2 All construction personnel will receive training in the Maintains Applicable A Heritage A Heritage   
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

management of non-Indigenous relics, including legal 
obligations, the application of protocols, and the recognition of 
relics. 

ultimate 
responsibility 
for commitment 
being met. 

Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(f). 
Training 
requirements 
will also be 
outlined in the 
CEMP for this 
stage. 

Management 
Sub-plan will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3(f). 
Training 
requirements will 
also be outlined 
in the CEMP for 
this stage. 

 Socio-economic Issues       

S1 Advance notification will be given to nearby residents (including 
any potentially affected property owners and occupants) on the 
construction schedule, construction works and access 
arrangements. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

 
Geology and Soils       

GS1 The commitments identified for Water management above will 
address the risks of soil erosion. No additional actions are 

Maintains 
ultimate 

Applicable Applicable Applicable   
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

required for geology and soils. responsibility 
for commitment 
being met. 

 Air Quality and Climate       

AQ1 During construction and operation, all exposed surfaces will be 
monitored for dust generation, and appropriate dust 
suppression measures, such as watering, revegetation or 
application of environmentally acceptable dust suppressant 
chemicals will be implemented as required. 

Maintains 
ultimate 
responsibility 
for commitment 
being met.  

Applicable Applicable. 

 
A CEMP will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3. 

Applicable. 

 
A CEMP will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C3. 

Applicable. 

 
An OEMP will 
be developed 
specific to this 
stage in 
accordance with 
MCoA C4. 

Applicable. 

 
An OEMP will be 
developed 
specific to this 
stage in 
accordance with 
MCoA C4. 

AQ2 The access road connecting the Barrier Highway road verge to 
the project site will be constructed with packed gravel as 
required to minimise dust and soil impacts. 

Maintains 
ultimate 
responsibility 
for commitment 
being met, in 
accordance 
with MCoA B31 

Applicable Applicable    

AQ3 Disturbed surfaces will be stabilised and restored as soon as 
possible using appropriate stabilisation and re-vegetation 
measures. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

AQ4 Construction vehicles/machinery will not be left running or idling 
when not in use. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

AQ5 Construction plant will be fitted with appropriate emission 
controls and will be maintained to reduce exhaust emissions. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

AQ6 Vehicular loads of spoil and other erodible material will be 
suitably covered during transport. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

AQ7 No burning of vegetation or waste material will take place on 
the construction site. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

 
Waste Management       

W1 All works will be conducted in accordance with the waste Maintains Applicable Applicable Applicable   
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

management hierarchy established by the Waste Avoidance 
and Resource Recovery Act 2001. 

ultimate 
responsibility 
for commitment 
being met. 

W2 Excavated spoil will be re-used on the project site for fill or 
landscaping, where possible. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

W3 Native vegetation cleared for the project will be used in site 
restoration and landscaping or ‘wind-rowed’ along the edges of 
the transmission line easement, where possible. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

W4 Excess spoil or green waste which cannot be reused on site will 
be transported to the Broken Hill City Council Recycling facility. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

W5 Excess materials that are not re-usable or recyclable will be 
disposed of at the Broken Hill City Council Waste Depot. 

Maintains 
ultimate 
responsibility 
for commitment 

Applicable Applicable Applicable   
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ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

being met. 

W6 Transport of wastes to recycling or waste disposal facilities will 
be undertaken by an appropriately licensed waste transporter. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

W7 Waste oils, greases and chemicals generated during 
construction will be stored in appropriately bunded areas prior 
to their removal for recycling or disposal. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

W8 Soils contaminated through fuel or chemical spills will be 
excavated and transported to a licensed waste facility and the 
resulting excavations will be backfilled with clean soil. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

W9 Invasive weeds will be collected in plastic bags to the extent 
possible and disposed of at a licensed green waste disposal 
facility or landfill. 

Maintains 
ultimate 
responsibility 
for commitment 
being met. 

Applicable Applicable Applicable   

W10 General wastes will be segregated into recyclable and non-
recyclable streams through the provision of appropriate bins on 

Maintains 
ultimate 

Applicable Applicable Applicable   



Broken Hill Solar Plant Staging Report  

 

R_HA01732.201_0 77 

 

ID Requirement AGL 
Proponent 

Stage 0  
Enabling works 
 

Stage 1  
Solar plant 
construction 

Stage 2  
Connection 
works 
construction 

Stage 3 
Solar plant 
operation 

Stage 4 
Transmission 
line 
maintenance 
and operation 

   Proponent and 
Contractors 

Solar Plant 
Contractor 

Connection 
Works 
Contractor 

Solar Plant 
Operator 

Connection 
Works 
Operator 

the construction site. responsibility 
for commitment 
being met. 
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