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1 Project background 
The Boco Rock Wind Farm (the Project) is an operational wind farm located near Nimmitabel in New South Wales 

(NSW), with a second stage of development that is yet to commence construction. The operational asset (Stage One), that 

commenced operation in 2015, and the development rights for Stage Two were acquired by Tilt Renewables in 

February 2025.  

1.1 Stage One approval 

Approval for construction and operation of the Project was granted 9 August 2010 (MP09_0103). The Project was 

originally proposed to have a maximum generation capacity of up to 270 megawatts (involving one of two layouts: 

122 x up to 3.3 megawatt wind turbine generators (WTGs) or 104 x up to 3.3 megawatt WTGs) and associated 

infrastructure.  

The project was declared a Major Project under section 75B(1)(a) the Environmental Planning and Assessment Act 1979 

(EP&A Act), because it is development of a kind described in Group 8 clause 24(a) of Schedule 1 of State Environmental 

Planning Policy (Major Development) 2005 (that is no longer in force). 

The Project was also classified as critical infrastructure in accordance with section 75C of the EP&A Act, by virtue of the 

then Minister's declaration of 11 November 2009 relating to renewable energy projects including the Boco Rock Wind 

Farm Project (MP09_0103), being development for the purposes of wind farms, which are the subject of a project 

application lodged pursuant to section 75E or 75M of the EP&A Act. 

Stage One of the Project ultimately comprised of 67 WTGs and associated infrastructure and became operational in 2015. 

The environmental assessment completed for Stage One listed ‘approximately four wind monitoring masts’ within the list 

of Project components.  

1.2 Stage Two modification 

Amendments made to the EP&A Act took effect in 2018 that removed the ability for Part 3A Project approvals to be 

modified under Section 75W of the EP&A Act. Consequently, under clause 6 of Schedule 2 to the Environmental 

Planning and Assessment (Savings, Transitional and Other Provisions) Regulation 2017, the Project was declared a 

State Significant Development (SSD).  

A Modification Application (MP09_0103-Mod-1) for construction and operation of up to 20 WTGs was approved by the 

then NSW Department of Planning and Environment (DPE, now known as the Department of Planning, Housing and 

Infrastructure (DPHI)) on 23 December 2022. The Modification Application was prepared under Section 4.55 of the 

EP&A Act and involved changes to the Yandra WTG cluster only, that comprises Stage Two of the Project. The purpose 

of the modification was to contemporise the allowances and parameters of Stage Two in order to construct fewer but 

larger WTGs, while still ensuring impacts of the project are minimised. 
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2 Proposed phasing 

2.1 Stage One  

The Project was publicly announced in 2008 at the commencement of detailed feasibility studies. Environmental 

assessment of Stage One was completed in 2009 against the then Director-General’s Requirements (DGRs). The Project 

initially was proposed to involve up to 125 WTGs, however ultimately comprised 67 WTGs for Stage One and associated 

infrastructure. Stage One was constructed in 2013 and has been operational since 2015. Boco Rock Wind Farm was 

acquired by Tilt in 2025. The Environmental Assessment for Stage One (prepared by Wind Prospect CWP in 2009) listed 

‘approximately four wind monitoring masts’ within the list of Project components (refer to Section 3 of the 

Environmental Assessment). Two meteorological masts (for the purposes of power verification) are in operation as part 

of Stage One of the Project.  

2.2 Stage Two  

Tilt is now investigating constructing Stage Two of the Project in the following two phases:  

— Phase 1: Installation of two meteorological masts up to 130 metre tall (within the approved development corridor). 

— Phase 2: Installation of up to 20 WTGs and ancillary infrastructure as defined in Mod-1 approval and relevant 

approval application documents.  

The proposed phasing will be constructed and operated in compliance with the Mod-1 conditions of consent, with 

particular reference to condition 4.4 that allows for the staging of strategies, plans and programs required by the approval. 

In accordance with condition 4.4, the intent of this document is to provide a clear description to the specific stage and 

scope of the Project to which the strategy, plan or program applies, the relationship of the stage to any future stages and 

the trigger for updating the strategy, plan or program. 

2.2.1 Phase 1 

The meteorological masts are needed to obtain wind data at the proposed WTG hub height at the project location and to 

inform optimisation of the layout of Stage Two of the Project. Installation of the meteorological masts will constitute 

‘construction’ as defined in the Project approval under the EP&A Act. As such, all ‘pre-construction’ conditions within 

the Project approval will need to be complied with prior to construction of the meteorological masts. Consequently, Tilt 

is requesting Stage Two of the project be completed in two phases so the meteorological masts can be constructed and be 

operational simultaneous to the ongoing design and optimisation of Stage Two of the project.  

A diagram of a typical meteorological mast and an aerial plan view are provided in Figure 2.1 and Figure 2.2, 

respectively.  
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Figure 2.1 Typical configuration of a meteorological mast 

 

Figure 2.2 Plan view for a 110 metre meteorological mast (indicative arrangement). Note: the length from the base 

to anchors is dependent on the height of the mast. 
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During construction, the base of a mast will have an approximate surface disturbance area of 6.25 square metres, and 

each of the nine anchors will have an approximate surface disturbance area of one square metre. In total, a meteorological 

mast will have a construction disturbance footprint of 15.25 square metres. During operation, the base of a mast will have 

a surface disturbance area of 4 square metres, and each guy wire will have a surface disturbance area of 

0.0625 square metres. In total, the operation surface disturbance area will be 4.56 square metres. It is not necessary to 

construct a flat platform to site a meteorological mast as their design allows for install within moderately complex terrain. 

Grass and small shrubs can be retained under a meteorological mast structure. 

The proposed location of the two ≤130 metre high meteorological masts for Phase 1, and WTGs for Phase 2, are shown 

on Figure 2.3. As authorised by the approval the meteorological masts may be micro-sited within 100 metres of the 

locations shown on Figure 2.3, but within the development corridor, to minimise environmental impacts. Refer to 

Figure 2.4 for the vegetation types within the Stage Two site boundary. 
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Figure 2.3 Boco Rock Wind Farm Stage Two 
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Figure 2.4 Vegetation type in the Stage Two site boundary 
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2.2.1.1 Construction 

The meteorological masts will be fabricated off-site and will be transported to site in sections (approximately 3 metres in 

length). Transportation of the sections will require light and heavy vehicle movements outlined in Table 2.1. No 

oversize/overmass (OSOM) vehicle movements are required for the Project. No additional access tracks are required for 

construction of the meteorological masts. 

Table 2.1 Estimated light and heavy vehicles movements required for each mast for Phase 1 

Purpose Type and dimension Estimated 

movements 

Float vehicle carrying an approximately 

20 tonne excavator (Heavy vehicle) 

Flatbed/Tiltbed truck 

Approximately 12–19 metres in length, 3 metres wide  

4 

Transport truck carrying tooling and 

mast sections (Heavy vehicle) 

Crane lorry or semi-truck 

Approximately 12–19 metres in length, 2.5 metres wide  

2 

Concrete truck (Heavy vehicle) Typically, 9 metres in length, and 3 metres wide 2–8 

Light vehicles  Typically, 5 metres in length, and 2 metres wide 60 

Installation of the meteorological masts will involve the following key activities: 

— construction of anchors for guy wires:  

— excavation of anchor hole 

— concreting in guy wire  

— once set/filled in, cattle fencing will be installed around the anchors  

— construction of the meteorological mast base: 

— excavation of base hole 

— laying of reinforced concrete and placement of base infrastructure  

— installation of cattle fencing surrounding the base 

— installation of the first four tower sections will involve use of an excavator and crane 

— installation of remaining tower sections with wind measurement instruments including an anemometer (wind speed), 

wind vanes (wind direction), and instruments to measures temperature, humidity and pressure. 

Installation of the meteorological masts is expected to require the following plant and machinery: 

— excavator (approximately 20 tonne) with hook and rock breaker attachments 

— concrete truck 

— light vehicles 

— heavy vehicle to transport tower sections and components. 

Figure 2.5 includes a collection of photos showing the typical construction of a meteorological mast foundation and guy 

wire anchors.  
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Figure 2.5 Meteorological mast base construction (left) and concrete anchor construction (right) 

2.2.1.2 Operation 

Operation of Phase 1 will involve regular inspection of the meteorological masts and maintenance (structure and 

equipment inspections and guy wire tension checks) as required. Refer to Figure 2.6 for images of a completed 

meteorological mast base and guy wire anchor. 

Decommissioning will involve removal of all above ground infrastructure including the mast structure and tower 

foundation. Guy anchors will be removed if requested by the landholder. The steel components of the meteorological 

mast (tower structure and guy wires) can be recycled. All impacted areas are expected to regenerate naturally and without 

intervention following the completion of decommissioning. 
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Figure 2.6 Finished meteorological mast base (left) and guy wire anchor (right) 

2.2.2 Phase 2  

At present it is expected that Phase 2 will involve the following:  

— construction of up to 20 WTGs 

— a temporary construction compound within the Yandra cluster.  

Phase 2 is proposed to involve fewer but larger WTGs than proposed in the original Project Approval. The WTGs for 

Phase 2 will have a tip height of up to 200 metres, 48 metres taller than the maximum blade tip height approved for 

Stage One. Similarly, the WTGs will have a greater rotor diameter and are estimated to have a nameplate capacity of 

four megavolts or greater.  

Community consultation was carried out during preparation of the Mod-1 DA, including with neighbours and sensitive 

receivers, community and business groups, the Snowy Mountain Regional Council, and the Boco Rock Wind Farm 

Community Consultative Community. Further the following technical studies were completed for the Mod-1 DA: 

— Visual Impact Assessment  

— Noise Impact Assessment 

— Bird and Bat Impact Study 

— Heritage Impact Report 

— Aviation Impact Assessment 

— Traffic and transport Impact Assessment. 
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3 Consultation 
Tilt consulted with DPHI on 29 January 2026 to discuss and confirm staging request process. This meeting provided 

further clarification on the process inlcuding timing of submission of the Staging request and updated management plans. 

DPHI reiterated the meteorological masts must be within the existing development conrridor.  

In accordance with the Mod-1 conditions of consent, Tilt will carry out the following consultation: 

— Tilt will consult with Transport for NSW (TfNSW) and Snowy Monaro Regional Council with respect to Road 

Dilapidation Reports required under Conditions 2.28 and 2.29.  

— Tilt will consult with the Bega Local Aboriginal Land Council for preparation of a Chance Finds Protocol for 

Phase 1.  

Any recommendations provided by TfNSW, Snowy Monaro Regional Council or Bega Local Aboriginal Land Council 

will be addressed by Tilt. DPHI will be updated by Tilt on the outcome of consultation carried out.  
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4 Compliance with conditions of consent 

4.1 Mod-1 Conditions of consent 

Phase 1 compliance with the Mod-1 (MP09_0103-Mod-1) conditions of consent is outlined in Table 4.1. Consideration of the conditions of consent against Phase 2 will be addressed 

in future reporting to DPHI.  

Table 4.1 Compliance with Mod-1 Conditions of consent 

Condition 

No. 

Subject matter Condition Compliance  

1.1 Terms of Approval 

 

 

The project may only be carried out:  

a in compliance with the conditions of this approval;  

b in accordance with all written directions of the Planning Secretary;  

c generally in accordance with the Environmental Assessment; and  

d generally in accordance with the Project Layout in Appendix 1. 

Phase 1 will be carried out in accordance 

with these conditions 

1.2 If there is an inconsistency between the documents in condition 1.1, the most recent document must 

prevail to the extent of the inconsistency. However, the conditions of this approval must prevail to the 

extent of any inconsistency. 

1.3 The Proponent must comply with any reasonable requirement(s) of the Planning Secretary arising from 

the Department’s assessment of:  

a any strategies, plans or correspondence that are submitted in accordance with this approval;  

b any reports, reviews or audits commissioned by the Department regarding compliance with this 

approval; and  

c the implementation of any actions or measures contained in these documents. 
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Condition 

No. 

Subject matter Condition Compliance  

1.4 Limits of Approval  This approval shall not operate until the Proponent has demonstrated to the satisfaction of the Planning 

Secretary that an approval has been obtained for the construction and operation of a new 132 kilovolt 

overhead transmission line connection from the project to the existing high voltage electricity grid to 

the east of Nimmitabel, following due consideration of the cumulative impacts from the project and the 

new transmission connection. For the purpose of this condition, an approval means approval obtained 

from a relevant determining authority under Part 5 of the EP&A Act. 

Not applicable to Phase 1. 

A overhead transmission line, connecting 

the Project to the National Electricity 

Market, occurred as part of Stage One.  

1.5 This approval shall lapse five years after the date on which it is granted unless works the subject to this 

approval have physically commenced on site. However, works cannot physically commence on site 

until the approval has been enacted in accordance with the requirements of condition 1.4. For the 

purposes of this condition works means all construction, operation and decommissioning activities 

associated with the project including those activities which are excluded from the definition of 

construction in Schedule 2. 

Not applicable to Phase 1. 

Works commenced on site as part of 

Stage One.  

1.6 Deleted   

1.7 Decommissioning  

  

Within 18 months of the cessation of operation of the project, the site shall be decommissioned and 

returned, as far as practicable, to its condition prior to the commencement of construction in 

consultation with the relevant landowner(s) and to the satisfaction of the Planning Secretary. All 

generating facilities and associated infrastructure (including but not necessarily limited to the collector 

substation and transformers, overhead and underground transmission lines and control cabling and 

access roads) shall be removed from the site unless otherwise agreed by the Planning Secretary. Project 

related infrastructure (including access roads) may only be retained on site, where the Proponent has 

demonstrated to the satisfaction of the Planning Secretary prior to the commencement of 

decommissioning that these components: are permissible under the land use provisions existing at the 

time of decommissioning; would not pose an ongoing impediment to permissible land use at the 

properties; and their retention has been agreed to by the relevant landowners. 

Phase 1 will occur in accordance with this 

condition.  
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Condition 

No. 

Subject matter Condition Compliance  

1.8 If any wind turbine is not used for the generation of electricity for a continuous period of 12 months, it 

shall be decommissioned by the Proponent, unless otherwise agreed by the Planning Secretary. The 

Proponent shall keep independently verified annual records of the use of wind turbines for electricity 

generation. Copies of these records shall be provided to the Planning Secretary upon request. The 

relevant wind turbine and any associated infrastructure is to be dismantled and removed from the site 

by the Proponent within 18 months from the date that the wind turbine was last used to generate 

electricity. 

Not applicable to Phase 1. 

 

1.9 Lease Agreements Prior to the commencement of construction of each stage of the project, the Proponent shall provide 

written evidence to the satisfaction of the Planning Secretary that the lease agreements with the site 

landowners for that stage have adequate provisions to require that decommissioning occurs in 

accordance with this approval. 

Written evidence as required by this 

condition will be provided.   

1.10 Subdivision  The Proponent may subdivide portions of land comprising the site for the purposes of carrying out 

development in order to enable registration of long-term leases of part(s) of the land as shown by the 

lease areas contained in Appendix 2, in accordance with the Environmental Assessment and the 

requirements of the EP&A Act, EP&A Regulation, Conveyancing Act 1919 (NSW), and the NSW 

Land Registry Services (or its successor). 

Not applicable to Phase 1. 

Phase 1 will not involve subdivision of 

land.  

2.1 Biodiversity Offset Unless otherwise agreed to by the Planning Secretary, prior to the commencement of construction of 

the project, the Proponent shall, in consultation with the BCS and DCCEEW, secure a biodiversity 

offset package comprising a minimum of 750 hectares of Natural Temperate Grasslands, which 

provides suitable habitat for the Grassland Earless Dragon, Striped Legless Lizard and Little Whip 

Snake in perpetuity through BioBanking mechanisms to the satisfaction of the Planning Secretary. 

Unless otherwise agreed to by the Planning Secretary in consultation with BCS and DCCEEW, the 

biodiversity offset package shall include at least 150 hectares of confirmed habitat for the Grassland 

Earless Dragon and the Striped Legless Lizard and at least 300 hectares of confirmed habitat for the 

Little Whip Snake. 

Not applicable to Phase 1. 

The offset obligations of the Project 

(both stages) have been satisfied.  
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Condition 

No. 

Subject matter Condition Compliance  

2.2 Detailed Design & 

Micro-Siting 

The Proponent shall ensure that all reasonable and feasible effort is made to locate wind turbines at 

least the following distances from adjacent hollow-bearing trees which have the potential to provide 

den trees for Squirrel Gliders or roost or nesting habitat for bird and bat species identified to be at risk 

of rotor collision during turbine operation:  

a 30 metres for Stage One; and  

b 50 metres for Stage Two. 

Not applicable to Phase 1. 

Phase 1 will not involve construction or 

operation of a wind turbine generator.  

2.3 The Proponent shall ensure that all reasonable and feasible effort is made to avoid native vegetation 

disturbance (including clearing of hollow bearing trees) during micro-siting and construction of the 

project so as to reduce the extent of vegetation disturbance required for the project as far as possible 

from the maximum of 174.3 hectares identified in the Preferred Project Report. 

Phase 1 will be carried out in accordance 

with this condition.  

2.3A The Proponent must ensure that no more than 62.51 hectares (ha) of native vegetation is cleared for 

Stage Two (including access tracks and cabling routes), including:  

— 18.4 ha of Ribbon Gum-Snow Gum Open Forest (moderate to good condition) 

— 6.38 ha of Ribbon Gum-Snow Gum Open Forest (low condition) 

— 32.08 ha of Derived Grassland (moderate to good condition); and  

— 5.65 ha of Derived Grassland (low condition).  

No clearing of Snow Gum – Candlebark Woodland (moderate to good condition), Snow Gum – 

Candlebark Woodland (low condition), Disturbed Grassland (moderate to good condition), 

Disturbed Grassland (low condition) and Natural Temperate Grassland is permitted for Stage Two. 

Phase 1 will have a surface disturbance 

area of 15.25 square metres (0.002 

hectares) during construction. Phase 1 

will be carried out in accordance with this 

condition. 

Compliance with this condition will be 

demonstrated through the submission of 

Final Layout Plans as required by 

Condition 4.10.  

Refer to Figure 2.4 for vegetation type 

within the Boco Rock Wind Farm Stage 

Two site boundary. 

2.4 Construction timing  Consistent with Statement of Commitments 17 and 29, the Proponent shall ensure that construction 

works which have the potential to impact on habitat for the Grassland Earless Dragon and 

Striped Legless Lizard is not undertaken at the Springfield and Sherwins turbine clusters during the 

breeding season (November to January) for these species. 

Not applicable to Phase 1. 

The Springfield and Shwerwins turbine 

clusters are no longer proposed to be 

constructed.  
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Condition 

No. 

Subject matter Condition Compliance  

2.5 Waterways and 

Aquatic Habitat 

 

The Proponent shall ensure that any water extracted from the on-site farm dam for the purposes of 

construction activities is undertaken in a manner that maintains water volumes at levels suitable for the 

Blue Billed Duck for the duration of the construction of the project. 

Not applicable to Phase 1. 

No water will be extracted from the on-

site farm dam to faciliate construction of 

the meteorological masts.  

2.6 The Proponent shall ensure that the waterway crossing of the McLaughlin River is designed and 

constructed in consultation with DPE Water and DPI Fisheries and consistent with DPI Fisheries 

guidelines Policy and Guidelines for Fish Friendly Waterway Crossings (2004) and Why Do Fish Need 

to Cross the Road? Fish Passage Requirements for Waterway Crossings (2004). 

Not applicable to Phase 1. 

No waterway crossings will be 

constructed as part of Phase 1.  

2.7 Rehabilitation and 

Revegetation 

 

The Proponent shall ensure that any disturbance to watercourses and/or associated riparian vegetation 

is rehabilitated to a standard equal to or better than the existing condition in consultation with the 

DPE Water and DPI Fisheries within six months of the cessation of construction activities at the 

relevant area. Any revegetation measures undertaken shall be monitored and maintained consistent 

with the requirements of condition 2.8. 

Not applicable to Phase 1. 

No disturbance of watercourses and or 

riparian vegetation will occur as part of 

Phase 1.  

2.8 The Proponent shall implement a revegetation and rehabilitation program for all areas of the 

development footprint which are disturbed during the construction of the project but are not required 

for the ongoing operation of the project including temporary construction facility sites and sections of 

construction access roads. The Proponent shall ensure that all revegetation measures are implemented 

progressively where possible and in all cases within six months of the cessation of construction 

activities at the relevant area. Unless otherwise agreed to by the Planning Secretary: 

a restore native vegetation generally as identified in the EIS for all areas of rehabilitation for Stage 

Two; and 

b the Proponent shall monitor and maintain the health of all revegetated areas until such time that 

the plantings have been verified by an independent and suitably qualified expert (whose 

appointment has been agreed to by the Planning Secretary) as being well established, in good 

health and self-sustaining. 

Phase 1 will be carried out in accordance 

with this condition.  

Construction areas no longer required 

during operation of the meteorological 

masts (i.e. ~10m2 x 2) will be allowed to 

naturally regenerate. No planting will be 

required.  
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Condition 

No. 

Subject matter Condition Compliance  

2.9 Construction Hours Road upgrades, construction, demolition, upgrading or decommissioning activities (excluding blasting) 

may only be undertaken between:  

a 7 am to 6 pm, Monday to Friday 

b 8 am to 1 pm on Saturdays; and  

c at no time on Sundays or NSW public holidays, unless the Planning Secretary agrees otherwise. 

Phase 1 will be carried out in accordance 

with this condition. 

2.9A The following activities may be undertaken outside the hours specified in condition 2.9 above:  

a activities that are inaudible at non-associated receptors/residences 

b the delivery of materials as requested by the NSW Police Force or other public authorities for 

safety reasons; or  

c emergency work to avoid the loss of life, property or to prevent material harm to the environment. 

Phase 1 will be carried out in accordance 

with this condition. 

2.10 Blasting associated with the construction of the project shall only be undertaken during the following 

hours: 

a 9:00 am to 5:00 pm, Mondays to Fridays, inclusive 

b 9:00 am to 1:00 pm on Saturdays; and  

c at no time on Sundays or public holidays. 

Not applicable to Phase 1. 

No blasting will occur as part of Phase 1.  

2.11 The hours of construction activities specified under conditions 2.9 and 2.10 of this approval may be 

varied with the prior written approval of the Planning Secretary. Any request to alter the hours of 

construction specified under conditions 2.9 and 2.10 shall be:  

a considered on a case-by-case basis 

b accompanied by details of the nature and need for activities to be conducted during the varied 

construction hours and any other information necessary to reasonably determine that activities 

undertaken during the varied construction hours will not adversely impact on the acoustic amenity 

of any non-associated receptor/residence in the vicinity of the site; and 

c a commitment that affected non-associated receptor/residences will be informed of the timing, 

duration and location of the works approved under this condition as well as a contact point for 

inquiries and complaints at least 48 hours before that work commences. 

Phase 1 will be carried out in accordance 

with this condition. 
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Condition 

No. 

Subject matter Condition Compliance  

2.12 Construction Noise The Proponent shall implement all reasonable and feasible measures to minimise noise generation 

from the construction of the project consistent with the requirements of the Interim Construction Noise 

Guideline (DECC, July 2009) including noise generated by heavy vehicle haulage and other 

construction traffic associated with the project. 

Phase 1 will be carried out in accordance 

with this condition. 

2.13 Construction 

Blasting  

The Proponent shall ensure that air blast overpressure generated by blasting associated with the project 

does not exceed the criteria specified in Table 1 when measured at the most-affected non-associated 

receptor/residence. 

Table 1 – Airblast Overpressure Criteria 

Air blast Overpressure (dB (L in Peak)) Allowable Exceedance 

115 5% of total number of blasts over a 12 month period 

120 Never 
 

Not applicable to Phase 1. 

No blasting will occur as part of Phase 1.  

  

2.14 The Proponent shall ensure that the ground vibration generated by blasting associated with the project 

does not exceed the criteria specified in Table 2 when measured at the most affected non-associated 

receptor/residence. 

Table 2 – Peak Particle Velocity Criteria 

Peak Particle Velocity Criteria (mm-1) Allowable Exceedance 

5 5% of total number of blasts over a 12 month period 

10 Never 
 

2.15 Prior to each blasting event, the Proponent shall notify the relevant local council and potentially-

affected landowners, including details of time and location of the blasting event and providing a 

contact point for inquiries and complaints. 
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2.16 Vibration Impacts The Proponent shall ensure that the vibration resulting from construction and operation of the project 

does not exceed the preferred values vibration (for low probability of adverse comment) presented in 

Assessing Vibration: A Technical Guideline (DECC, February 2006), at any non-associated receptor/ 

residence. 

Phase 1 will be carried out in accordance 

with this condition. 

As discused in Section 2.2.1, construction 

of the meteorological masts will involve 

no blasting and very minor excavation 

and therefore no non-associated receptor 

will experience vibrations effects due to 

Phase 1.  

2.17 Operational Noise 

Criteria – Wind 

Turbines – 

Stage One 

The Proponent shall design, operate and maintain the project to ensure that the equivalent noise level 

(LAeq (10-minute)) from the wind turbine component of Stage One does not exceed the following 

limits at any existing non-associated receptor:  

a 35 dB(A); or  

b the existing background noise level (LA90 (10-minute)) correlated to the integer wind speed at the 

turbine hub height at the wind farm site by more than 5 dB(A) 

whichever is the greater, for each integer wind speed (measured at hub height) from cut-in to rated 

power of the wind turbine generator.  

For the purpose of assessment of noise contributions specified under conditions 2.17:  

a 5 dB(A) shall be applied to measured noise levels where tonality is present. The presence of 

tonality shall be determined using the methodology detailed in Wind Turbine Generator Systems- 

Part 11: Acoustic Noise Measurement Techniques IEC 61400-11:2002 or its latest edition; and  

b noise from the project shall be measured at the most affected point within the residential boundary, 

or at the most affected point within 20 metres of the dwelling, where the dwelling is more than 

20 metres from the boundary. 

Not applicable to Phase 1. 

Condition relates to Stage One (see 

Section 2.1). 
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2.18 Notwithstanding conditions 2.17 of this approval, the noise limits specified under conditions 2.17 does 

not apply to any receptor where a noise agreement is in place between the Proponent and the respective 

landowner(s) in relation to noise impacts and/or noise limits. Where a noise agreement has been 

entered into, the noise agreements shall satisfy the requirements of Guidelines for Community Noise 

(WHO, 1999) and Section 2.3 of Wind Farms: Environmental Noise Guidelines (South Australian 

Environmental Protection Agency, 2003). 

Not applicable to Phase 1. 

Condition relates to Stage One (see 

Section 2.1) 

2.18A Operational Noise 

Criteria – Wind 

Turbines – 

Stage Two 

 

The Proponent must ensure that the noise generated by the operation of Stage Two wind turbines does 

not exceed the higher of 35 dB(A) or the existing background noise level (LA90 (10-minute)) plus 5 dB(A) 

for each integer wind speed, measured at hub height, from cut-in to rated wind turbine generator 

power, at any non-associated residence. Noise generated by the operation of the Stage Two wind 

turbines is to be measured in accordance with the relevant requirements of the Department’s Wind 

Energy: Noise Assessment Bulletin (2016) (or its latest version). The noise generated by the operation 

of the wind turbines must also be adjusted for tonality and low frequency noise in accordance with the 

Department’s Wind Energy: Noise Assessment Bulletin (2016) (or its latest version). 

However, these criteria do not apply if the Proponent has an agreement with the relevant owner/s of 

these residences to generate higher noise levels, and the Proponent has advised the Department in 

writing of the terms of this agreement. 

Not applicable to Phase 1. 

No WTGs will be constructed or operated 

as part of Phase 1. 

2.19 Deleted  
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2.20 Operational Noise 

Criteria – Other 

Facilities – 

Stage One 

 

 

The Proponent shall design, construct, operate and maintain the collector substation to ensure that the 

noise contributions from these components to the background acoustic environment do not exceed the 

maximum allowable noise contributions specified in Table 3, at the nearest existing non-associated 

receptor to the substation. The maximum allowable noise contributions apply under wind speeds up to 

3 ms-1 (measured at 10 metres above ground level), or under temperature inversion conditions of up to 

3 °C/100 metres and wind speeds of up to 2m/s at 10 metres above the ground. 

Table 3 Substation Noise Criteria 

Day 

7:00 am to 6:00 pm Mondays 

to Saturdays 

8:00 am to 6:00 pm Sundays 

and public holidays 

Evening 

6:00 pm to 10:00 pm on any 

day 

Night 

10:00 pm to 7:00 am Mondays to 

Saturdays 

10:00 pm to 8:00 pm Sundays 

and public holidays 

LAeq(15 minute) LAeq(15 minute) LAeq(15 minute) LA1(1 minute) 

35 35 35 45 

For the purpose of assessment of noise contributions specified under this condition, noise from these 

components shall be:  

a measured at the most affected point within the residential boundary or at the most affected point 

within 30 metres of the dwelling where the dwelling is more than 30 metres from the boundary to 

determine compliance with the LAeq(15 minute) noise limits 

b measured at 1 metre from the dwelling façade to determine compliance with the LA1 (1 minute) noise 

limits; and  

c subject to the modification factors provided in Section 4 of the New South Wales Industrial Noise 

Policy (EPA, 2000), where applicable.  

Not applicable to Phase 1. 

Condition relates to Stage One.  
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Notwithstanding, should direct measurement of noise from these components be impractical, the 

Proponent may employ an alternative noise assessment method deemed acceptable by the EPA (refer 

to Section 11 of the New South Wales Industrial Noise Policy (EPA, 2000)). Details of such an 

alternative noise assessment method accepted by the EPA shall be submitted to the Planning Secretary 

prior to the implementation of the assessment method. Unless otherwise agreed to by the Planning 

Secretary, the modification factors presented in Section 4 of the New South Wales Industrial Noise 

Policy (EPA, 2000), in relation to low frequency noise, only apply if the difference between the 

A weighted and the C weighted noise is greater than or equal to 15 dB and the measured sound 

pressure level is greater than Leq 65 dB(c). 

2.21 The requirements of condition 2.20 do not apply if a negotiated agreement consistent with the 

requirements of Section 8.3 of the New South Wales Industrial Noise Policy (EPA, 2000), exists 

between the Proponent and the relevant non-associated receptor. 

Not applicable to Phase 1. 

Condition relates to Stage One. 

2.21A The noise generated by the operation of ancillary infrastructure for Stage Two must not exceed 

35 dB(A) LAeq(15 minute) at any non-associated residence. Noise generated by the operation of ancillary 

infrastructure is to be measured in accordance with the relevant requirements of the NSW Noise Policy 

for Industry (2017) (or its equivalent). 

Not applicable to Phase 1. 

The meteorological masts to constructed 

as part of Phase 1 will not emit noise 

during operation.  

2.22 Operational Noise 

Design Standards – 

Overhead 

Transmission Line 

The Proponent shall ensure that any overhead transmission line associated with the project is designed, 

constructed and operated to minimise the generation of corona and aeolian noise as far as reasonable 

and feasible at nearest existing non-associated receptors/residences 

Not applicable to Phase 1. 

No overhead transmission lines will be 

constructed as part of Phase 1.  



 

 

 
 

Project No PS230461 
Boco Rock Wind Farm Stage 2 

Staging Request 
Tilt Renewables 

WSP 
September 2026 

Page 22 
 

Condition 

No. 

Subject matter Condition Compliance  

2.23 Turbines  

 

For a period of 5 years from the commencement of construction of Stage Two, the owner of receiver 

SPR002 (if a dwelling is built, identified in Appendix 1) and any non-associated residence within 5 km 

of any Stage Two wind turbine identified in the Final Layout Plan may ask the Proponent to implement 

visual impact mitigation measures on their land to minimise the visual impacts of Stage Two on their 

residence (including its curtilage).  

Upon receiving such a written request from the owner of these residences, the Proponent must 

implement appropriate mitigation measures (such as landscaping and vegetation screening) in 

consultation with the owner. These mitigation measures must be reasonable and feasible, aimed at 

reducing the visibility of the Stage Two wind turbines from the residence and its curtilage, and 

commensurate with the level of visual impact on the residence. All agreed mitigation measures must be 

implemented within 12 months of receiving the written request, unless the Planning Secretary agrees 

otherwise. If the Proponent and the owner cannot agree on the measures to be implemented, or there is 

a dispute about the implementation of these measures, then either party may refer the matter to the 

Planning Secretary for resolution.  

Notes:  

— To avoid any doubt, mitigation measures are not required to be implemented to reduce the 

visibility of Stage Two wind turbines from any other locations on the property other than the 

residence and its curtilage.  

— The identification of appropriate visual impact mitigation measures will be more effective 

following the construction of the Stage Two wind turbines. While owners may ask for the 

implementation of visual impact mitigation measures shortly after the commencement of 

construction of Stage Two, it is recommended owners consider whether there is benefit in 

delaying such a request until the relevant wind turbines are visible from their residence or its 

curtilage. 

Not applicable to Phase 1. 

No WTGs will be constructed as part of 

Phase 1.  
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2.24 Wind turbine generators shall be painted matt off-white/grey. The blades shall be finished with a 

surface treatment that minimises any potential for glare or reflection. No advertising, signs or logos 

shall be mounted on the turbines, except where required for safety purposes. A corporate logo may be 

placed on the turbines provided it is not distinguishable by the naked eye from any publicly accessible 

location or from any non-associated receptor/residence. 

Not applicable to Phase 1. 

No WTGs will be constructed as part of 

Phase 1. 

2.25 The Proponent shall ensure that shadow flicker arising from the operation of the project shall not 

exceed 30 hours/annum at any non-associated receptor/residence. 

Not applicable to Phase 1. 

No WTGs will be constructed as part of 

Phase 1. 

2.26 Substation The Proponent shall ensure that the substation and associated facility site is designed and constructed 

to minimise visual intrusion to nearest non-associated receptor/residence as far as reasonable and 

feasible including appropriate external finishes to minimise glare or reflection, landscape planting to 

screen views and external lighting requirements in accordance with condition 2.27. 

Not applicable to Phase 1. 

No WTGs will be constructed as part of 

Phase 1. 

2.27 Night lighting With the exception of aviation hazard lighting implemented in accordance with the requirements of 

this condition, no external lighting other than low intensity security night lighting is permitted on site 

unless otherwise agreed or directed by the Planning Secretary. Prior to the commencement of 

construction of each stage of the project, the Proponent shall consult with the Civil Aviation Safety 

Authority on the need for aviation hazard lighting in relation to the wind turbines for the relevant stage 

of the project and implement such lighting only where it is specifically required by the Civil Aviation 

Safety Authority. In this case, aviation hazard light shall be implemented in a manner that minimises 

visual intrusion to surrounding non-associated receptors/residences as far as reasonable and feasible. 

Not applicable to Phase 1. 

No WTGs will be constructed as part of 

Phase 1. 
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2.28 Traffic and 

Transport Impacts 

 

Prior to the commencement of construction of each stage of the project, the Proponent shall 

commission a suitably qualified expert to assess the condition of all public roads proposed to be 

traversed by construction traffic associated with the relevant stage of the project (including over-mass 

or over-dimensional vehicles) in consultation with Council and TfNSW, and identify any upgrade 

requirements to accommodate project traffic for the duration of construction of that stage (including 

culvert, bridge and drainage design; intersection treatments; vehicle turning requirements; and site 

access) considering final traffic volumes. The road dilapidation report shall be submitted to the 

Planning Secretary prior to the commencement of construction of each stage of the project clearly 

identifying recommendations made by the Council and TfNSW and how these have been addressed.  

Unless otherwise agreed by the Planning Secretary, the Proponent shall ensure that all upgrade 

measures identified in the report are implemented to the satisfaction of Council and TfNSW, prior to 

the commencement of construction of each stage of the project. 

As discussed in Section 2.2.1 above, the 

installation of a meteorological mast 

involves approximately 60 light vehicle 

movements and 8–14 heavy vehicle 

movements per mast. Heavy vehicles 

used for meteorological mast installation 

are comparable in scale to vehicles used 

by local farming operations. No OSOM 

movements are required.  

Concrete will be sourced from a regional 

provider and meteorological mast sections 

will be fabricated in Murwillumbah in 

northern NSW. Accordingly, concrete 

trucks and trucks carrying meteorological 

mast equipment will reach the site via 

State Highways. Springfield and Yandra 

Roads are the only local roads that will be 

used to access the site. 

Given that meteorological mast 

installation will involve relatively few 

truck movements, predominantly via 

State Highways, Tilt Renewables 

considers it appropriate that the Road 

Dilapidation reports for meteorological 

mast installation (Phase 1) be restricted to 

Springfield and Yandra Roads, rather than 

the entire delivery route.  

It is considered that requiring assessment 

of the entire delivery route of 

meteorological mast related vehicles is 

not appropriate, is not relevant to this 
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stage (i.e. Phase 1), and does not reflect 

the intended purpose of Conditions 2.28 

and 2.29 of the Modification Approval. 

In accordance with Conditions 2.28 and 

2.29, Tilt Renewables will submit a Road 

Dilapidation report prior to 

meteorological mast installation, and a 

follow-up report after installation. 

However, Tilt Renewables requests the 

Planning Secretary’s approval to restrict 

the assessment to Springfield and Yandra 

Roads, rather than the entire 

meteorological mast delivery route, a 

decision open to the Secretary under 

Condition 4.7 of the Modification 

Approval. 

2.29 Prior to the commencement of operation of each stage of the project, the Proponent shall commission a 

suitably qualified expert to assess the condition of all public roads traversed by construction traffic 

associated with the project (including over-mass or over-dimensional vehicles) in consultation with 

Council and TfNSW. Should the pre-operational dilapidation survey report identify any damage to 

roads attributable to construction traffic associated with the project, the Proponent shall repair the 

roads consistent with the recommendations of the pre-operational dilapidation survey report, within 

such time as agreed to with the Council and TfNSW. The pre-operation road dilapidation report shall 

be submitted to the Planning Secretary prior to the commencement of operation of each stage of the 

project, clearly identifying recommendations made by the Council and TfNSW and how these have 

been addressed. 

See response to Condition 2.28. 

 

2.30 Crown Land Prior to the commencement of construction of each stage of the project, the Proponent shall reach 

agreement with Council to assume full maintenance responsibility for any Crown road reserves 

Not applicable to Phase 1. 
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 associated with the relevant stage of the project which are identified as requiring dedication to Council 

during the life of the relevant stage of the project. The Proponent shall retain full maintenance 

responsibility for any such road(s) for the duration of their dedication to Council during the life of the 

relevant stage of the project. 

The development footprint for Phase 1 

does not contain land reserved as 

Crown Land. Therefore, consultation with 

Council related to full time maintenance 

of Crown Lands is not required for 

Phase 1.  

2.31 Prior to the commencement of construction of each stage of the project, the Proponent shall consult 

with and comply with the requirements of DPE Crown Lands in relation to any Crown land affected by 

the project to enable the lawful use of that land by the project. 

Not applicable to Phase 1. 

The development footprint for Phase 1 

does not contain land reserved as 

Crown Land. Therefore, consultation with 

DPHI Crown Lands is not required for 

Phase 1. 

2.32 Bushfire Risk The Proponent must:  

a minimise the fire risks of the project, including managing vegetation fuel loads on-site 

b ensure that the project:  

— complies with the relevant asset protection requirements in the RFS’s Planning for Bushfire 

Protection 2019 (or equivalent) and Standards for Asset Protection Zones 

— is suitably equipped to respond to any fires on site including provision of a 20,000 litre water 

supply tank fitted with a 65 mm Storz fitting and a FRNSW compatible suction connection 

located adjacent to an internal access road 

c develop procedures to manage potential fires on site, in consultation with the RFS 

d assist the RFS and emergency services as much as practicable if there is a fire or fire risk in the 

vicinity of the site; and 

e notify the relevant local emergency management committee following construction of the project 

and prior to commencing operations for Stage Two. 

Phase 1 will be carried out in accordance 

with this condition. 

 

2.33 Deleted  



 

 

 
 

Project No PS230461 
Boco Rock Wind Farm Stage 2 

Staging Request 
Tilt Renewables 

WSP 
September 2026 

Page 27 
 

Condition 

No. 

Subject matter Condition Compliance  

2.34 Aviation Obstacles 

and Hazards 

Prior to the commencement of construction and operation of each stage of the project, the Proponent 

shall provide the following information to the Civil Aviation Safety Authority, AirServices Australia, 

the Aerial Application Association of Australia as well as known privately owned local airfields in the 

local area: 

a as constructed” coordinates in latitude and longitude of each wind turbine generator 

b final height of each wind turbine generator in Australian Height Datum; and 

c elevation at the base of each wind turbine generator in Australian Height Datum. 

Not applicable to Phase 1. 

No WTGs will be constructed as part of 

Phase 1.  

2.35 Should increases to the costs of aerial agricultural spraying on any non-associated property 

surrounding the site be attributable to the operation of the project, the Proponent shall fully fund to the 

affected landowner, the cost difference between current aerial agricultural spraying and the increased 

cost. 

Not applicable to Phase 1. 

No WTGs will be constructed as part of 

Phase 1.  

2.36 Bunding and Spill 

Management  

The Proponent shall store and handle all dangerous goods (as defined by the Australian Dangerous 

Goods Code) and combustible liquids, strictly in accordance with:  

a all relevant Australian Standards 

b a minimum bund volume requirement of 110% of the volume of the largest single stored volume 

within the bund; and 

c the EPA’s Storing and Handling of Liquids: Environmental Protection – Participants Handbook if 

the chemicals are liquids.  

In the event of an inconsistency between requirements listed from a) to c) above, the most stringent 

requirement shall prevail to the extent of the inconsistency. 

Phase 1 will be carried out in accordance 

with this condition.  

2.37 Television and 

Radio Interference 

 

Prior to the commencement of commissioning of each stage of the project, the Proponent shall 

undertake an assessment of the existing quality of the television/radio transmission available at a 

representative sample of non-associated receptors/residences located within 5 kilometres of any wind 

turbine. 

Not applicable to Phase 1. 

No WTGs will be constructed as part of 

Phase 1.  

2.38 In the event of a complaint regarding television/radio transmission during the operation of the project, 

from a non-associated receptor/residence located within 5 kilometres of a wind turbine, the Proponent 

shall investigate the quality of transmission at the receptor/residence compared to the 

Not applicable to Phase 1. 
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pre-commissioning situation and where any transmission problems can be reasonably attributable to 

the project, rectify the problems within three months of the receipt of the complaint, through the 

implementation of such measures as:  

a modification to or replacement of receiving antenna 

b installation and maintenance of a parasitic antenna system 

c provision of a land line between the affected receptor/residence and an antenna located in an area 

of favourable reception 

d or other feasible measures.  

If interference cannot be overcome by the measures outlined in a) to d), the Proponent shall negotiate 

with the impacted landowner about installing and maintaining a satellite receiving antenna. The 

Proponent shall be responsible for all costs associated with the mitigation measures. 

No WTGs will be constructed as part of 

Phase 1.  

 

2.39 Radio 

Communication 

The Proponent shall design and construct each stage of the project in consultation with registered 

communications licensees (including emergency services) to ensure that risks to these services are 

minimised as far as reasonable and feasible. In the event that any disruptions to radio communication 

service links (installed before construction of that stage of the project) arise as a result of the project, 

the Proponent shall undertake appropriate remedial measures in consultation with the relevant licensee 

to rectify any issue within three months of the problem being identified. Such measures may include:  

a modification to or relocation of the existing antennae 

b installation of a directional antennae; and/or  

c installation of an amplifier to boost the signal strength. 

Not applicable to Phase 1. 

No WTGs will be constructed as part of 

Phase 1.  

 

2.40 Heritage Impacts – 

Stage 1 

The Proponent shall ensure that registered Aboriginal stakeholders are provided the opportunity to 

have input into any micro-siting of Stage One project components in relation to potential impacts on 

indigenous heritage and cultural values. 

Not applicable to Phase 1. 

 

2.41 If during the course of construction of Stage One the Proponent becomes aware of any previously 

unidentified Aboriginal object(s), all work likely to affect the object(s) shall cease immediately and 

Heritage NSW informed in accordance National Parks and Wildlife Act 1974. In addition, registered 

Aboriginal stakeholders shall be informed of the finds. Works shall not recommence until an 

Not applicable to Phase 1. 
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appropriate strategy for managing the objects has been determined in consultation with Heritage NSW 

and the registered Aboriginal stakeholders and written authorisation from Heritage NSW is received by 

the Proponent. 

2.42 If during the course of construction the Proponent becomes aware of any unexpected historical relic(s), 

all work likely to affect the relic(s) shall cease immediately and the Heritage Council notified in 

accordance with the Heritage Act 1977. Works shall not recommence until the Proponent receives 

written authorisation from the Heritage Council. 

Not applicable to Phase 1. 

 

2.42A Heritage Chance 

Finds Protocol – 

Stage Two 

Prior to the commencement of construction of Stage Two, the Proponent must prepare a Chance Finds 

Protocol for Stage Two in consultation with Aboriginal Stakeholders, and to the satisfaction of 

Heritage NSW. Following approval, the Proponent must implement the Chance Finds Protocol. 

Installation of the meteorological masts 

will require minor excavation and ground 

disturbance.  

In accordance with condition 2.42 (A) 

and 4.4, a Chance Finds Protocol will be 

prepared for construction in consultation 

with relevant Aboriginal Stakeholders and 

implemented during Phase 1.  

2.43 Dust Generation The Proponent shall construct and operate the project in a manner that minimises dust generation from 

the site, including wind-blown and traffic-generated dust as far as practicable. All project related 

activities on the site shall be undertaken with the objective of preventing visible emissions of dust from 

the site. Should visible dust emissions attributable to the project occur during operation and 

construction, the Proponent shall identify and implement all practicable dust mitigation measures, 

including cessation of relevant works, as appropriate, such that emissions of visible dust cease. 

Phase 1 will be carried out in accordance 

with this condition.  

Due to limited number of traffic 

movements associated with construction 

of a meteorological masts, generation of 

dust from construction activities will be 

negligble. Notwithstanding, if dust 

emissions attributable to the project are 

identified dust suppression techniques 

will be applied.  
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2.44 Water Quality 

Impacts 

Except as may be expressly provided by an Environment Protection Licence for the project, the 

Proponent shall comply with section 120 of the Protection of the Environment Operations Act 1997 

which prohibits the pollution of waters. 

Phase 1 will be carried out in accordance 

with this condition.  

2.45 Soil and water management controls shall be employed to minimise soil erosion and the discharge of 

sediment and other pollutants to lands and/or waters during construction activities for Stage One, in 

accordance with Landcom’s Managing Urban Stormwater: Soils and Conservation. 

Not applicable to Phase 1. 

2.45A For Stage Two, the Proponent must: 

a minimise erosion and control sediment generation; and  

b ensure the wind turbine pads, ancillary infrastructure, access roads and any other land disturbances 

have appropriate drainage and erosion and sediment controls designed, installed and maintained in 

accordance with Managing Urban Stormwater - Soils and Construction Volume 1 (Landcom, 

2004) and Managing Urban Stormwater – Soils and Construction Volume 2C Unsealed Roads 

(DECC, 2008), or their latest versions. 

Phase 1 will be carried out in accordance 

with this condition.  

Erosion and sediment control 

requirements will be addressed in the 

Construction Environmental Management 

Plan (Condition 6.2).  

2.45B Water Supply The Proponent must ensure that it has sufficient water for all stages of the project, and if necessary, 

adjust the scale of the project to match its available water supply.  

Note: Under the Water Act 1912 and/or the Water Management Act 2000, the Proponent is required to obtain the 

necessary water licenses for the project. 

Phase 1 will be carried out in accordance 

with this condition.  

Limited water will be required to 

construct the meteorological masts and 

will be brought on site during 

construction.  

2.46 Waste Generation 

and Management 

 

 

 

The Proponent shall not cause, permit or allow any waste generated outside the site to be received at 

the site for storage, treatment, processing, reprocessing, or disposal on the site, except as expressly 

permitted by a licence under the Protection of the Environment Operations Act 1997, if such a licence 

is required in relation to that waste. 

Phase 1 will be carried out in accordance 

with this condition.  

 

2.47 The Proponent shall maximise the reuse and/or recycling of waste materials generated on site, to 

minimise the need for treatment or disposal of those materials outside the site. 

Phase 1 will be carried out in accordance 

with this condition.  
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2.48 The Proponent shall ensure that all liquid and/or non-liquid waste generated on the site is assessed and 

classified in accordance with Waste Classification Guidelines (EPA, 2014), or any future guideline that 

may supersede that document and where removed from the site is only directed to a waste management 

facility lawfully permitted to accept the materials. 

Phase 1 will be carried out in accordance 

with this condition.  

 

2.49 The Proponent shall ensure that no green waste is burnt on site during the life of the project. Phase 1 will be carried out in accordance 

with this condition.  

2.50 Temporary 

Construction 

Facilities 

The Proponent shall locate temporary construction facilities associated with the project (including 

batch plant/rock crusher sites) at the locations identified in the Environmental Assessment unless 

otherwise agreed to by the Planning Secretary. In seeking approval from the Planning Secretary on 

alternative sites, the Proponent shall demonstrate that the site: 

a would be located within the project site identified in the Environmental Assessment 

b would not require vegetation clearing beyond that already assessed for the project 

c would achieve construction noise goals consistent with Interim Construction Noise Guideline 

(DECC, July 2009) and construction vibration goals consistent with Assessing Vibration: A 

Technical Guideline at the nearest non-associated receptors/residences 

d would be located away from any identified areas of Aboriginal cultural heritage sensitivity 

e would be located away from waterways or other significant water bodies 

f would have ready access to the road network and not require significant heavy vehicle movement 

near non-associated receptors/residences; and 

g would be separated from nearest non-associated receptors/residences by at least 500 metres. 

Not applicable to Phase 1. 

No temporary construction activities will 

be required for construction of the 

meteorological masts.  

 

2.51 Community 

Contributions 

Prior to the commencement of construction of the project, the Proponent shall establish a Community 

Enhancement Program Fund to be administered by Council to fund community enhancement measures 

in the Snowy Monaro Regional local government area to offset any potential residual amenity impacts 

associated with the project within the local government area. Community enhancement measures may 

include (but are not necessarily limited to) improvements to community infrastructure and services, 

sustainability initiatives and opportunities for local economic and tourist development.  

The Proponent must contribute to the fund an annual sum of:  

— $2,500 per operational turbine within Stage One (as shown in Appendix 1), from the 

commencement of operation of the project, until the end of Stage One’s operational life; and  

Phase 1 will be carried out in accordance 

with this condition.  
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— $80,000 from the commencement of operation of any turbine within Stage Two, until the end of 

Stage Two’s operational life.  

The contribution shall be adjusted to take account of any increase in the Consumer Price Index over 

time, commencing at the June 2010 quarter. The terms for the administration of the funds shall be 

agreed between the Proponent and Council and submitted for the Planning Secretary’s approval prior 

to the commencement of construction. 

3.1  Deleted   

3.2  Deleted  

3.3 Bird and Bat 

Monitoring – 

Stage One 

Prior to the commencement of construction of Stage One, the Proponent shall prepare and submit for 

the approval of the Planning Secretary a Bird and Bat Adaptive Management Program for Stage One, 

which takes account of bird/ bat monitoring methods identified in the current editions of AusWEA 

Best Practice Guidelines for the Implementation of Wind Energy Projects in Australia and Wind Farm 

and Birds: Interim Standards for Risk Assessment. The Program shall be prepared and implemented by 

a suitably qualified expert, approved by the Planning Secretary. The Program shall incorporate 

Monitoring, and a Decision Matrix that clearly sets out how the Proponent will respond to the 

outcomes of monitoring. It shall:  

a incorporate an ongoing role for the suitably qualified expert 

b set out monitoring requirements in order to assess the impact of the project on bird and bat 

populations, including details on survey locations, parameters to be measured, frequency of 

surveys and analyses and reporting. The monitoring program shall be capable of detecting any 

changes to the population of birds and/ or bats that can reasonably be attributed to the operation of 

Stage One, that is, data may be required to be collected prior to the commencement of construction 

of Stage One 

c incorporate a decision making framework that sets out specific actions and when they may be 

required to be implemented to reduce any impacts on bird and bat populations that have been 

identified as a result of the monitoring 

d identify 'at risk' bird and bat groups, seasons (such as wet seasons where bid species may be 

attracted to nearby wetlands} and/or areas within the project site which may attract high levels of 

Not applicable to Phase 1. 
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mortality and include monthly mortality assessments and periodic local population census' and 

bird utilisation surveys 

e identify potential mitigation measures and implementation strategies in order to reduce impacts on 

birds and bats from Stage One such as minimising the availability of raptor perches, swift carcass 

removal, pest control including rabbits, use of deterrents, and sector management including 

switching off turbines that are predicted to or have had an unacceptable impact on bird/bat 

mortality at certain times; and  

f identify matters to be addressed in periodic reports in relation to the outcomes of monitoring, the 

application of the decision making framework, the mitigation measures identified, progress with 

the implementation of such measures, and their success.  

The Reports referred to under part f) shall be submitted to the Planning Secretary on an annual basis 

for the first five years of operation and every two years thereafter from the commencement of 

operation (unless otherwise agreed to by the Planning Secretary), and shall be prepared within two 

months of the end of the reporting period. The Planning Secretary may, at the request of the Proponent, 

vary the reporting requirement or period by notice in writing to the Proponent. The Proponent may 

request the Planning Secretary to consider a variation to the reporting requirements at any time. The 

Proponent is required to implement reasonable and feasible mitigation measures for Stage One as 

identified under part e) where the need for further action is identified through the Bird and Bat 

Adaptive Management Program for Stage One, or as otherwise agreed with the Planning Secretary. 

3.4 Bird and Bat 

Monitoring – 

Stage Two 

Prior to the commissioning of any wind turbines, for Stage Two, the Proponent must prepare and 

submit for the approval of the Planning Secretary a Bird and Bat Adaptive Management Program for 

Stage Two in consultation with BCS, and to the satisfaction of the Planning Secretary. The Program 

must include:  

a at least 12 months’ worth of baseline data on threatened and ‘at risk’ bird and bat species and 

populations in the locality that could be affected by Stage Two 

b a detailed description of the measures that would be implemented on site for minimising bird and 

bat strike during operation of Stage Two, including:  

— minimising the availability of raptor perches on wind turbines  

— prompt carcass removal  

Not applicable to Phase 1. 

No WTGs will be constructed or operated 

as part of Phase 1.  



 

 

 
 

Project No PS230461 
Boco Rock Wind Farm Stage 2 

Staging Request 
Tilt Renewables 

WSP 
September 2026 

Page 34 
 

Condition 

No. 

Subject matter Condition Compliance  

— controlling pests (such as rodents and rabbits); and  

— using best practice methods for bat deterrence, including managing potential lighting impacts 

c species-specific trigger levels for further investigation of the potential impacts of the project on 

particular bird or bat species or populations and for the implementation of adaptive management 

measures (including, but not limited to, White-Throated Needletail, Grey-headed Flying Fox, 

Large Bent-winged Bat, Little Eagle, White bellied Sea-Eagle and Spotted Harrier) 

d an adaptive management program that would be implemented if the project is having an adverse 

impact on a particular threatened or ‘at risk’ bird and/or bat species or population (including 

species listed in condition 3.4 c) above), including the implementation of measures to:  

— reduce the mortality of those species or populations 

— where avoidance and minimisation actions are either not available or have proven to be 

ineffective, implement conservation actions in an area that is not subject to the risk of turbine 

strike 

— notify BCS of all strikes of threatened species within 30 business days of detection 

e a detailed program to monitor and report on:  

— the effectiveness of any measures implemented to avoid or minimise the risk of strikes 

— any bird and bat strikes on site, including details on survey locations, parameters measured, 

frequency of surveys and analyses (including provision for increased frequency of surveys for 

threatened or ‘at risk’ bird and/or bat species or population, including White-Throated 

Needletail, Grey-headed Flying Fox, Large Bent-winged Bat, Little Eagle, White-bellied 

Sea-Eagle and Spotted Harrier) 

— for White-throated Needletail, undertake pulse monitoring when there is a significant storm 

event between October and April; and  

f provisions for a copy of all raw data collected as part of the monitoring program to be submitted to 

BCS and the Planning Secretary.  

Following the Planning Secretary’s approval, the Proponent must implement the Bird and Bat 

Adaptive Management Program. 
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3.5 From the commencement of operation of Stage Two, results of the monitoring program outlined in 

condition 3.4 e), must be published on the Proponent’s website on an annual basis for the first 

five years of operation of Stage Two and every two years thereafter (unless otherwise agreed to by the 

Planning Secretary), and must be prepared within two months of the end of the reporting period 

Not applicable to Phase 1. 

No WTGs will be constructed or operated 

as part of Phase 1. 

3.6 The Proponent must prepare and implement a Research Program, and allocate $50,000 to this program, 

and submit to the Planning Secretary for approval prior to the commencement of operation of 

Stage Two. The Program must be targeted at further study into the White throated Needletail, 

including how and when the species moves across eastern Australia, flight paths and potential 

mitigation for future wind farm design. 

Not applicable to Phase 1. 

No WTGs will be constructed or operated 

as part of Phase 1. 

4.1 Compliance 

Tracking – 

Stage One 

Unless otherwise agreed by the Planning Secretary, prior to the commencement of construction of 

Stage One, the Proponent shall develop and implement a Compliance Tracking Program for Stage One, 

to track compliance with the requirements of this approval during the construction and operation of 

Stage One and shall include, but not necessarily limited to:  

a provisions for periodic review of the compliance status of Stage One against the requirements of 

this approval, Statement of Commitments and relevant environmental approvals, licences or 

permits required and obtained in relation to the project 

b provisions for periodic reporting of compliance status against the requirements of this approval 

and Statement of Commitments to the Planning Secretary including at least one month prior to the 

commencement of construction and operation of Stage One 

c a program for independent environmental auditing in accordance with AS/NZ ISO 19011:2003 – 

Guidelines for Quality and/or Environmental Management Systems Auditing 

d procedures for rectifying any non-compliance identified during periodic reviews of compliance or 

environmental auditing 

e mechanisms for recording environmental incidents and actions taken in response to those 

incidents; and  

f provisions for reporting environmental incidents to the Planning Secretary during construction and 

operation. 

Not applicable to Phase 1. 
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4.2 Independent 

Environmental 

Audit 

Independent Audits of Stage One and Stage Two must be conducted and carried out at the frequency 

described and in accordance with the Independent Audit Post Approval Requirements (2020), unless 

otherwise agreed or directed by the Planning Secretary. 

Phase 1 will be carried out in accordance 

with this condition.  

4.3 Revising, Staging, 

Combining and 

Updating 

Strategies, Plans or 

Programs 

 

The Proponent must:  

a update the strategies, plans or programs required under this approval to the satisfaction of the 

Planning Secretary prior to carrying out any upgrading or decommissioning activities on site; and  

b review and, if necessary, revise the strategies, plans or programs required under this approval to 

the satisfaction of the Planning Secretary within 3 months of the:  

— submission of an incident report under condition 4.12 

— submission of an audit report under condition 4.2 

— or any modification to the conditions of this approval. 

Phase 1 will be carried out in accordance 

with this condition.  
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4.4 With the approval of the Planning Secretary, the Proponent may: 

a prepare and submit any strategy, plan or program required by this approval on a staged basis (if a 

clear description is provided as to the specific stage and scope of the project to which the strategy, 

plan or program applies, the relationship of the stage to any future stages and the trigger for 

updating the strategy, plan or program) 

b combine any strategy, plan or program required by this approval (if a clear relationship is 

demonstrated between the strategies, plans or programs that are proposed to be combined); and 

c update any strategy, plan or program required by this approval (to ensure the strategies, plans and 

programs required under this approval are updated on a regular basis and incorporate additional 

measures or amendments to improve the environmental performance of the project). 

Tilt proposes to complete Stage Two in 

two phases, as described in this 

document. Due to the minor nature of 

Phase 1, standalone management plans, or 

additions to existing management plans 

will be prepared to appropriately address 

further procedures relevant to Phase 1. 

Tilt will prepare and submit the following 

strategies, plan and programs to address 

Phase 1 in compliance with condition 4.4: 

— Chance Finds Protocol 

— Standalone Construction 

Environmental Management Plan 

(CEMP) 

— Existing Operation Environmental 

Management Plan (OEMP) with 

additions to address Phase 1 

— Standalone Flora and Fauna 

Management Plan (FFMP). 

A description of the proposed phasing of 

Stage Two is provided in Section 2. 

4.5 If the Planning Secretary agrees, a strategy, plan or program may be staged or updated without 

consultation being undertaken with all parties required to be consulted in the relevant condition in this 

approval. 

Consultation completed and proposed to 

be completed for Phase 1 is outlined in 

Section 3  

4.6 If approved by the Planning Secretary, updated strategies, plans or programs supersede the previous 

versions of them and must be implemented in accordance with the condition that requires the strategy, 

plan or program. 

Phase 1 will be carried out in accordance 

with this condition.  
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4.7 If the Planning Secretary agrees, a strategy, plan or program may be staged without addressing 

particular requirements of the relevant condition of this approval if those requirements are not 

applicable to the particular stage. 

 

Concrete will be sourced from a regional 

provider and meteorological mast sections 

will be fabricated in Murwillumbah in 

northern NSW. Accordingly, concrete 

trucks and trucks carrying meteorological 

mast equipment will reach the site via 

State Highways. Springfield and Yandra 

Roads are the only local roads that will be 

used to access the site.  

Conditions 2.28 and 2.29 were intended 

to document the OSOM route for trucks 

carrying wind farm components. Given 

that meteorological mast construction will 

involve relatively few truck movements, 

predominantly via State Highways, Tilt 

Renewables considers it appropriate that 

the Road Dilapidation reports for 

meteorological mast installation (Phase 1) 

be restricted to Springfield and Yandra 

Roads, rather than the entire delivery 

route.  

Prior to construction of the wind farm 

(Phase 2), Tilt Renewables will 

commission Road Dilapidation reports for 

the entire OSOM route and will consult 

with both Snowy Monaro Regional 

Council and TfNSW. However, for the 
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reasons outlined above, Tilt Renewables 

consider that requiring assessment of the 

entire delivery route of vehicles used for 

meteorological mast installation is not 

relevant to this stage (i.e. Phase 1), and 

does not reflect the intended purpose of 

Conditions 2.28 and 2.29 of the 

Modification Approval. 

Tilt Renewables requests the Planning 

Secretary’s approval to restrict the scope 

of the Road Dilapidation reports required 

under Conditions 2.28 and 2.29 to 

Springfield and Yandra Roads pursuant to 

Condition 4.7.  

Tilt Renewables will submit a Road 

Dilapidation report prior to 

meteorological mast installation, and a 

follow-up report after installation. 

However, Tilt Renewables requests the 

Planning Secretary’s approval to restrict 

the assessment to Springfield and Yandra 

Roads, rather than the entire 

meteorological mast delivery route, 

pursuant to Condition 4.7 of the 

Modification Approval. 

4.8 A strategy, plan or program that was prepared for a stage of the project and approved in accordance 

with this approval, prior to the date of commencement of Modification 1, will not be combined with, 

updated or superseded by any strategy, plan or program prepared and approved after the 

Phase 1 will be carried out in accordance 

with this condition.  
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commencement of Modification 1 unless the combining, updating or superseding is expressly provided 

for by the Proponent in the subsequent strategy, plan or program. 

4.9 Notification of 

Department 

Prior to commencing the: 

a upgrading or decommissioning of Stage One or the cessation of operations of Stage One; and 

b construction, operations, upgrading or decommissioning of Stage Two or the cessation of 

operations of Stage Two 

the Proponent must notify the Department in writing via the Major Projects website portal of the date 

of commencement, or cessation, of the relevant phase.  

If any of these phases of the project are to be staged, then the Proponent must notify the Department in 

writing prior to commencing the relevant stage, and clearly identify the development that will be 

carried out during the relevant stage. 

Tilt Renewables will notify DPHI via the 

Major Projects portal prior to 

commencement and cessation of both 

Phase 1 and Phase 2 to satisfy 

condition 4.9 (b). 

Tilt proposes to complete Stage Two in 

two phases, as described in this 

document. In compliance with 

condition 4.9 (b), this Staging Request 

has been prepared to clearly identify and 

describe the proposed phasing (refer to 

Section 2).  
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4.10 Final Layout Plans 

– Stage Two 

Prior to the commencement of construction of Stage Two, the Proponent must submit detailed plans of 

the final layout for Stage Two of the Project to the Planning Secretary, including: 

a details on the micro-siting of any wind turbines and/or ancillary infrastructure; 

b the GPS coordinates of the final wind turbine locations; 

c the layout of the disturbance area (including digital file) of Stage Two; and 

d demonstrating that Stage Two does not exceed the limits outlined in condition 2.3A. 

Final layout plans will be submitted for 

Phase 1.  

Tilt will provide the following details for 

the meteorological masts prior to 

commencement of Phase 1 to the 

Planning Secretary to comply with 

condition 4.10:  

— details on the micro-siting of the 

meteorological masts  

— the global positioning system (GPS) 

coordinates of the final location of 

the masts  

— the layout of the disturbance area of 

Phase 1  

— demonstrating that Phase 1 does not 

exceed the vegetation clearing limits 

outlined in condition 2.3A.  

Installation of the meteorological masts 

for Phase 1 requires minor ground surface 

clearing of approximately 15.25 square 

metres for installation of the anchors and 

base of a mast. Vegetation clearing 

required for Phase 1 will not exceed the 

vegetation clearing limits for Stage Two 

outlined in condition 2.3A.  

4.11 Work as Executed 

Plans – Stage Two 

Prior to commencing operations or following the upgrades of any Stage Two wind turbines or ancillary 

infrastructure, the Proponent must submit work as executed plans of Stage Two and showing 

comparison to the final layout plans to the Planning Secretary, via the Major Projects website. 

Prior to operation of Phase 1, Tilt will 

submit works as executed plans of 

Phase 1 showing comparison to final 
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layout plans to the Planning Secretary via 

the Major Projects portal. 

4.12 Incident 

Notification 

The Department must be notified in writing via the Major Projects website portal immediately after the 

Proponent becomes aware of an incident. The notification must identify the project (including the 

development application number and the name of the project if it has one), and set out the location and 

nature of the incident. Subsequent notification requirements must be given, and reports submitted in 

accordance with the requirements set out in Appendix 3. 

Phase 1 will be carried out in accordance 

with this condition.  

The incident notification protocol will be 

detailed in the CEMP and additions to the 

existing OEMP.  

4.13 Non-Compliance 

Notification 

 

 

The Department must be notified via the Major Projects website within 7 days after the Proponent 

becomes aware of any non-compliance with the conditions of this approval. 

Phase 1 will be carried out in accordance 

with this condition.  

The incident notification protocol will be 

detailed in the CEMP and additions to the 

existing OEMP. 

4.14 A non-compliance notification must identify the development and the application number for it, set out 

the condition of approval that the development is non-compliant with, the way in which it does not 

comply and the reasons for the non-compliance (if known) and what actions have been, or will be, 

undertaken to address the non-compliance. 

Phase 1 will be carried out in accordance 

with this condition.  

The incident notification protocol will be 

detailed in the CEMP and additions to the 

existing OEMP. 

4.15 A non-compliance which has been notified as an incident does not need to also be notified as a 

noncompliance. 

Phase 1 will be carried out in accordance 

with this condition.  

The incident notification protocol will be 

detailed in the CEMP and additions to the 

existing OEMP. 

4.16 Notification of 

Landowners – 

Stage Two 

Prior to the commencement of construction of Stage Two, the Proponent must notify the owners of 

SPR002 (identified in Appendix 1) and the owners of the non-associated residences referred to in 

condition 2.23 of their rights under condition 2.23. 

Not applicable to Phase 1. 

No WTGs will be constructed as part of 

Phase 1. 
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5.1 Access to 

Information 

The Proponent must: 

a make the following information publicly available on its website as relevant to the stage of the 

project:  

— the Environmental Assessment 

— the final layout plans for the project 

— current statutory approvals for the project 

— approved strategies, plans or programs required under the conditions of this approval 

— the proposed staging plans for the project if the construction, operation or decommissioning 

of the project is to be staged 

— a comprehensive summary of the monitoring results of the project, which have been reported 

in accordance with the various plans and programs approved under the conditions of this 

approval 

— how complaints about the project can be made 

— a complaints register, which is to be updated on a monthly basis 

— minutes of CCC meetings 

— the annual Statement of Compliance with the EPL 

— the results of the compliance tracking program 

— any independent environmental audit, and the Proponent’s response to the recommendations 

in any audit; and  

— any other matter required by the Planning Secretary; and  

b keep this information up to date. 

Phase 1 will be carried out in accordance 

with this condition.  

 

5.2 Deleted   
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5.3 Complaints 

Procedure 

Prior to the commencement of construction of the project, the Proponent shall ensure that the following 

are available for community complaints for the life of the project (including construction and 

operation):  

a a 24 hour telephone number on which complaints about construction and operational activities at 

the site may be registered 

b a postal address to which written complaints may be sent; and 

c an email address to which electronic complaints may be transmitted.  

The telephone number, the postal address and the e-mail address shall be advertised on the Proponent’s 

website. The telephone number, the postal address and the email address shall be displayed on a sign 

near the entrance to the site, in a position that is clearly visible to the public. 

Phase 1 will be carried out in accordance 

with this condition.  

The existing Boco Rock Wind Farm 

complaints procedure will apply to 

Phase 1.  

5.4 The Proponent shall record details of all complaints received through the means listed under 

condition 5.3 of this approval in an up-to-date Complaints Register. The Register shall record, but not 

necessarily be limited to:  

a details of the complaint (such as date, time and how the complaint was made) 

b the nature of the complaint 

c any action(s) taken by the Proponent in relation to the complaint; and  

d if no action was taken by the Proponent in relation to the complaint, the reason(s) why no action 

was taken. 

The Complaints Register must be kept up-to-date on the Proponent’s website, in accordance with 

condition 5.1 b), above. 

Phase 1 will be carried out in accordance 

with this condition.  

The existing Boco Rock Wind Farm 

complaints procedure will apply to 

Phase 1. 
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5.5 Community 

Information Plan 

Prior to the commencement of construction of each stage of the project, the Proponent shall prepare a 

Community Information Plan which outlines the approach to consultation with surrounding 

landowners and members of the community during construction and operation of the project. The Plan 

shall include but not be limited to: 

a procedures to inform the local community of planned construction activities including 

construction traffic routes, potential traffic disruptions, high noise generating activities and works 

outside of normal construction hours 

b procedures to inform and consult with landowners regarding landscaping measures at their 

properties in accordance with condition 2.23 of this approval 

c procedures to inform and consult with landowners regarding the outcomes of noise monitoring 

undertaken at their properties in accordance with condition 6.4 of this approval for Stage One 

d procedures to inform and consult with landowners regarding the outcomes of compliance reviews 

and audits of the project; and 

e measures outlined in conditions 5.1, 5.3 and 5.4. 

The Plan shall be submitted for the approval of the Planning Secretary no later than one month prior to 

the commencement of any construction works associated with the project, or within such period 

otherwise agreed by the Planning Secretary. Construction works shall not commence until written 

approval has been received from the Planning Secretary. 

Phase 1 will be carried out in accordance 

with this condition.  

A Community Information Plan that 

reflects the limited construction works 

that will occur to construct and operate 

the meteorological masts will be prepared 

and provided to the DHPI prior to the 

commencement of construction.  

  

5.6 Community 

Consultative 

Committee 

From commencement of construction of Stage Two, the Proponent must operate a Community 

Consultative Committee for the project to the satisfaction of the Planning Secretary, in accordance 

with the Community Consultative Committee Guidelines for State Significant Projects (2019), or its 

latest version. 

Phase 1 will be carried out in accordance 

with this condition.  

The Proponent currently administers a 

Community Consultative Committee for 

Boco Rock Stage One.   

6.1  Deleted   
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6.2 Construction 

Environmental 

Management Plan 

(CEMP) 

 

The Proponent shall prepare and implement a Construction Environmental Management Plan in 

accordance with the Guideline for the Preparation of Environmental Management Plans (DUAP, 2004) 

or its latest revision for each stage of the project. The Plan shall include but not be necessarily be 

limited to: 

a a description of all activities to be undertaken on the site during construction including an 

indication of stages of construction, where relevant 

b identification of the potential for cumulative impacts with other construction activities occurring in 

the vicinity (such as the transmission line connection to the existing electricity grid) and how such 

impacts will be managed 

c identification of the location of temporary construction sites including whether alternative 

locations (that were not identified in the Environmental Assessment) are proposed in accordance 

with condition 2.50 

d a description of the statutory obligations that the Proponent is required to fulfil prior to and during 

construction including all relevant approvals, licences and permits required and applicable key 

legislation and policies 

e evidence of consultation with relevant public authorities required under this condition and how 

issues raised by the agencies have been addressed in the plan 

f a description of the roles and responsibilities for all relevant employees involved in the 

construction of the project including relevant training and induction provisions for ensuring that 

all employees, contractors and sub-contractors are aware of their environmental and compliance 

obligations under these conditions of approval 

g an environmental risk analysis to identify the key environmental performance issues associated 

with the construction phase and details of how environmental performance will be monitored and 

managed to meet acceptable outcomes including what actions will be taken to address identified 

potential adverse environmental impacts. In particular, the following environmental performance 

issues shall be addressed in the Plan: 

A standalone CEMP will be prepared for 

construction of Phase 1. In compliance 

with condition 4.4, the CEMP will 

appropriately address the requirements of 

condition 6.2 in relation to the scope of 

Phase 1 (refer to in Section 2). 
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i measures to monitor and manage dust emissions including dust generated by traffic on 

unsealed public roads and unsealed internal access tracks 

ii measures to monitor and manage noise, vibration and blasting impacts including: 

identification of nearest non-associated receptor/residence and relevant construction noise and 

vibration goals applicable (including at any existing uninhabited dwellings which may be 

inhabited at the time of construction), identification of all reasonable and feasible measures 

proposed to be implemented to minimise construction noise and vibration impacts (including 

construction traffic noise impacts), measures for notifying surrounding receptors/residences of 

noisy activities or works outside of standard hours, and measures for monitoring compliance 

and responding to complaints 

iii measures to monitor and manage traffic impacts in consultation with relevant road authorities 

(Council and TfNSW, as relevant) including: identification of construction traffic routes and 

traffic volumes along each route, potential traffic disruptions considering road safety and level 

of service, and specific measures for minimising traffic impacts 

iv measures to monitor and manage Aboriginal heritage impacts in consultation with registered 

stakeholders and Heritage NSW including: details of further archaeological investigations 

and/or salvage measures to be carried out prior to construction, procedures for the 

management of identified objects within the project site, procedures for dealing with 

unidentified objects and/or human remains, Aboriginal cultural heritage induction processes 

for construction personnel, and procedures for ongoing Aboriginal consultation and 

involvement 

v measures to monitor and manage soil and water impacts in consultation with DPE Water and 

DPI Fisheries including: control measures for works close to or involving waterway crossings 

(including rehabilitation measures following disturbance and monitoring measures and 

completion criteria to determine rehabilitation success), identification of construction 

activities that are likely to pose a risk of groundwater interference, and procedures for 

managing groundwater impacts should they occur (including to groundwater dependent 

species and to registered groundwater users); and 
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vi emergency management measures including measures to control bushfires; and  

h procedures for the periodic review and update of the Construction Environmental Management 

Plan as necessary.  

The Plan shall be submitted for the approval of the Planning Secretary no later than one month prior to 

the commencement of any construction works associated with the project, or within such period 

otherwise agreed by the Planning Secretary. Construction works for the relevant stage of the project 

shall not commence until written approval has been received from the Planning Secretary 

6.3 As part of the Construction Environmental Management Plan for the project, required under condition 

6.2 of this approval, the Proponent shall prepare and implement a Flora and Fauna Management Plan 

to manage the construction impacts of the project on flora and fauna (in particular endangered 

ecological communities, threatened species and their habitat) for each stage of the project. The Plan 

shall be prepared in consultation with the BCS and shall include, but not necessarily be limited to:  

a details of the final project design including demonstration of how biodiversity impacts have been 

avoided as far as reasonable and feasible in accordance with conditions 2.2 and 2.3 

b detailed constraint mapping of the final project area clearly identifying sensitive vegetation/habitat 

areas to be avoided and/or areas where site-specific management measures are required 

c measures for minimising impacts to native vegetation and important habitat features including but 

not necessarily limited to: control measures for aquatic and/ or riparian habitat in accordance with 

conditions 2.5 and 2.6 (including contingency measures for meeting the water requirements for the 

project should sourcing water from the on site farm dam conflict with maintaining water levels for 

the Blue Billed Duck), preclearance surveys by a qualified ecologist to identify sensitive 

vegetation areas or habitat features to be avoided and weed management 

d construction practices to avoid direct interaction/ injury to fauna including but not necessarily 

limited to:  

i timing of construction so as to take into account sensitive life cycle stages for sensitive 

species (in accordance with condition 2.4) 

A standalone FFMP will be prepared for 

construction of Phase 1. 
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Condition 

No. 

Subject matter Condition Compliance  

ii  pre-construction surveys for the presence of sensitive fauna by a qualified ecologist, 

including for the Grassland Earless Dragon and Striped Legless Lizard utilising survey 

methodology developed in consultation with BCS 

iii as far as reasonable and feasible, maintaining appropriate barriers (such as dampcourse) so as 

to deter small or fossorial reptiles from entering the construction site 

iv development of a specific harm minimisation/relocation strategy for the Grassland Earless 

Dragon and Striped Legless Lizard in consultation with BCS detailing how any individuals 

identified within the construction area will be relocated to adjacent habitat to prevent harm; 

and  

v measures to minimise the potential for fauna to get trapped in trenches during construction 

and measures for monitoring and rescuing any species should they become trapped including 

ensuring that monitoring and rescue measures are undertaken by a qualified ecologist; and  

e measures for progressive rehabilitation during construction including identification of 

performance indicators and completion criteria for revegetation works and measures for the 

monitoring and maintenance of revegetation works consistent with the requirements of 

conditions 2.7 and 2.8. 
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Condition 

No. 

Subject matter Condition Compliance  

6.4  Operational 

Environmental 

Management Plan 

The Proponent shall prepare and implement an Operation Environmental Management Plan to detail an 

environmental management framework, practices and procedures to be followed during operation of 

the project. The Plan shall be consistent with Guideline for the Preparation of Environmental 

Management Plans (DIPNR 2004) and shall include, but not necessarily be limited to: 

a a description of key operational and maintenance activities associated with the project 

b identification of all statutory and other obligations that the Proponent is required to fulfil in 

relation to operation of the project, including all approvals, licences, approvals and consultations 

c a description of the roles and responsibilities for all relevant employees involved in the 

construction of the project including relevant training and induction provisions for ensuring that 

all employees, contractors and sub-contractors are aware of their environmental and compliance 

obligations under these conditions of approval 

d overall environmental policies and principles to be applied to the operation of the project 

e an environmental risk analysis to identify the key environmental performance issues associated 

with the construction phase and details of how environmental performance would be monitored 

and managed to meet acceptable outcomes including what actions will be taken to address 

identified potential adverse environmental impacts. In particular, the following environmental 

performance issues shall be addressed in the Plan: 

i measures to monitor and manage noise emissions including: 

— measures to be undertaken to rectify annoying characteristics resulting from the operation 

of the project such as but not limited to adverse mechanical noise from component failure 

— measures for regular performance monitoring of noise generated by the project 

— measures to proactively respond to and deal with noise complaints 

(i)(a) details of noise mitigation measures (such as sector management or on-curtilage noise 

treatments) that would be used to ensure that operational noise criteria are not exceeded 

Due to the minor scope of works duing 

operation of the meteorological masts, the 

existing OEMP will be relied on for 

operation of Phase 1. 

The existing OEMP will be amended to 

inlcude additions to appropriately address 

the requirements of condition 6.4 in 

relation to the scope of Phase 1 (refer to 

in Section 2). 
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Condition 

No. 

Subject matter Condition Compliance  

ii measures to monitor and manage visual impacts in accordance with the requirements of 

this approval including maintenance requirements for landscaping measures implemented 

in relation to the project 

iii measures to monitor and manage flora and fauna impacts including adaptive bird and bat 

management in accordance with the requirements of this approval and measures for the 

monitoring and maintenance of revegetated areas on site (including associated weed 

management) consistent with the requirements of conditions 2.7 and 2.8 

iv measures to monitor and manage dust emissions (including dust generated by traffic on 

unsealed internal access tracks) 

v measures to monitor and manage operational traffic impacts particularly during 

maintenance events where operational traffic volumes associated with the project may 

increase and procedures for restoring any damage attributable to the project during the 

operation phase 

vi emergency management measures including measures to control bushfires 

f procedures for the periodic review and update of the Operation Environmental Management Plan 

as necessary. 

The Plan shall be submitted for the approval of the Planning Secretary no later than one month prior to 

the commencement of each stage of Operation of the project or within such period as otherwise agreed 

by the Planning Secretary. Operation of each stage shall not commence until written approval has been 

received from the Planning Secretary. 
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5 Conclusion 
Tilt intends to construct Stage Two of the project in the following two phases:  

— Phase 1: Installation of two permanent 100 metre meteorological masts (within the approved development corridor). 

— Phase 2: Installation of up to 20 turbines and ancillary infrastructure as defined in Mod-1 approval and relevant 

approval application documents.  

The proposed phasing will be conducted in compliance with the Mod-1 conditions of consent, with particular reference to 

condition 4.4.  

As detailed in Table 4.1, the following notifications will occur prior to or during Phase 1 in compliance with the Mod-1 

conditions of consent: 

— Tilt Renewables will notify DPHI via the Major Projects portal prior to commencement and cessation of both 

Phase 1 and Phase 2 to satisfy condition 4.9 (b). 

— Tilt will provide the following details for the meteorological masts prior to commencement of Phase 1 to the 

Planning Secretary to comply with condition 4.10:  

— details on the micro-siting of the meteorological masts  

— global positioning system (GPS) coordinates of the final location of meteorological masts  

— layout of the disturbance area of Phase 1  

— plans demonstrating that Phase 1 does not exceed the vegetation clearing limits outlined in condition 2.3A.  

— Prior to operation of Phase 1, Tilt will submit works as executed plans of Phase 1 showing comparison to final layout 

plans to the Planning Secretary via the Major Projects portal in accordance with conditions 4.11. 

Once approval is provided for the Staging Request, Tilt will submit the following management plans relevant to Phase 1: 

— standalone CEMP 

— standalone FFMP 

— updated OEMP with additions to address Phase 1 

— Road Dilapidation reports (required under Conditions 2.28 and 2.29) 

— Chance Finds Protocol 

— Community Information Plan 

— Final Layout Plan 

— Work as Executed Plan. 
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6 Limitations 
This Report is provided by WSP Australia Pty Limited (WSP) for Tilt Renewables Pty Ltd (Client) in response to specific 

instructions from the Client and in accordance with WSP’s proposal dated 3 December 2025 and agreement with the 

Client dated 11 December 2025 (Agreement). 

6.1 Permitted purpose 

This Report is provided by WSP for the purpose described in the Agreement and no responsibility is accepted by WSP 

for the use of the Report in whole or in part, for any other purpose (Permitted Purpose).  

6.2 Qualifications and assumptions 

The services undertaken by WSP in preparing this Report were limited to those specifically detailed in the Report and are 

subject to the scope, qualifications, assumptions and limitations set out in the Report or otherwise communicated to the 

Client.  

Except as otherwise stated in the Report and to the extent that statements, opinions, facts, conclusion and/or 

recommendations in the Report (Conclusions) are based in whole or in part on information provided by the Client and 

other parties identified in the report (Information), those Conclusions are based on assumptions by WSP of the reliability, 

adequacy, accuracy and completeness of the Information and have not been verified. WSP accepts no responsibility for 

the Information. 

WSP has prepared the Report without regard to any special interest of any person other than the Client when undertaking 

the services described in the Agreement or in preparing the Report. 

6.3 Use and reliance  

This Report should be read in its entirety and must not be copied, distributed or referred to in part only. The Report must 

not be reproduced without the written approval of WSP. WSP will not be responsible for interpretations or conclusions 

drawn by the reader. This Report (or sections of the Report) should not be used as part of a specification for a project or 

for incorporation into any other document without the prior agreement of WSP. 

WSP is not (and will not be) obliged to provide an update of this Report to include any event, circumstance, revised 

Information or any matter coming to WSP’s attention after the date of this Report. Data reported and Conclusions drawn 

are based solely on information made available to WSP at the time of preparing the Report. The passage of time; 

unexpected variations in ground conditions; manifestations of latent conditions; or the impact of future events (including 

(without limitation) changes in policy, legislation, guidelines, scientific knowledge; and changes in interpretation of 

policy by statutory authorities); may require further investigation or subsequent re-evaluation of the Conclusions. 

This Report can only be relied upon for the Permitted Purpose and may not be relied upon for any other purpose. The 

Report does not purport to recommend or induce a decision to make (or not make) any purchase, disposal, investment, 

divestment, financial commitment or otherwise. It is the responsibility of the Client to accept (if the Client so chooses) 

any Conclusions contained within the Report and implement them in an appropriate, suitable and timely manner. 

In the absence of express written consent of WSP, no responsibility is accepted by WSP for the use of the Report in 

whole or in part by any party other than the Client for any purpose whatsoever.  Without the express written consent of 

WSP, any use which a third party makes of this Report or any reliance on (or decisions to be made) based on this Report 

is at the sole risk of those third parties without recourse to WSP. Third parties should make their own enquiries and 

obtain independent advice in relation to any matter dealt with or Conclusions expressed in the Report. 
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6.4 Disclaimer 

No warranty, undertaking or guarantee whether expressed or implied, is made with respect to the data reported or the 

Conclusions drawn. To the fullest extent permitted at law, WSP, its related bodies corporate and its officers, employees 

and agents assumes no responsibility and will not be liable to any third party for, or in relation to any losses, damages or 

expenses (including any indirect, consequential or punitive losses or damages or any amounts for loss of profit, loss of 

revenue, loss of opportunity to earn profit, loss of production, loss of contract, increased operational costs, loss of 

business opportunity, site depredation costs, business interruption or economic loss) of any kind whatsoever, suffered on 

incurred by a third party. 
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About Us WSP is one of the world's leading engineering professional 

services consulting firms, bringing together approximately 

65,000+ talented people around the globe. We are technical 

experts who design and provide strategic advice on sustainable 

solutions and engineer Future ReadyTM projects that will help 

societies grow for lifetimes to come. wsp.com  

 

 

 


